

**United States Environmental Protection Agency**  
**Region V**  
**POLLUTION REPORT**

**Date:** Friday, April 3, 2009  
**From:** Stavros Emmanouil/Craig Thomas

**Subject:** Continuation of Removal Action  
St. Francis Auto Wreckers  
4043 South Pennsylvania Avenue, St. Francis, WI  
Latitude: 45.9714000  
Longitude: -87.8800000

<b>POLREP No.:</b>	15	<b>Site #:</b>	B5LD
<b>Reporting Period:</b>	3/30/2009 through 4/3/2009	<b>D.O. #:</b>	0015
<b>Start Date:</b>	10/20/2008	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	10/20/2008	<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>		<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	WID988639068	<b>Contract #</b>	EP-S5-08-02
<b>RCRIS ID #:</b>			

**Site Description**

See initial POLREP

**Current Activities**

Continued the air monitoring of both the perimeter and the work area.

Decontaminated tires and shipped one roll-off box of tires (6.07 tons) for recycling.

Confirmation samples were collected from the western side of the site and completed confirmation soil sampling. ERRS sent eight (8) confirmation samples to outside lab for analysis.

Completed neutralizing the excess lime material obtained for soil treatment by spreading and covering with soil.

Completed grading, compacting and installation of geofabric on top of excavated areas.

Obtained gravel fines for backfill; spread gravel fines on top of the geofabric and compacted.

**Planned Removal Actions**

Await confirmation sample results and document the post-removal site conditions.

Complete backfilling with gravel fines material.

Obtain and backfill topsoil on top of the gravel fines and complete grass seeding.

Restore Site, as necessary.

**Next Steps**

Continue the air monitoring activities.

**Key Issues**

Secure funding for the continuation and completion of the project.

**Disposition of Wastes**

Waste Stream	Quantity	Manifest #	Disposal Facility
Non-Hazardous Tires - for recycling	6.07 tons	Not Applicable; no paperwork required for recyclables	Auburndale Recycling Facility, Auburndale, WI

PCB Contaminated Soils	4,575 Tons	004659943JJK through 004659968JJK; 006213887JJK through 006213926JJK	Wayne Disposal, Belleville, MI
---------------------------	---------------	---	-----------------------------------

[response.epa.gov/stfrancisautowreckers](https://response.epa.gov/stfrancisautowreckers)