

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Thursday, April 9, 2009
From: Stavros Emmanouil/Craig Thomas

Subject: Continuation of Removal Action
St. Francis Auto Wreckers
4043 South Pennsylvania Avenue, St. Francis, WI
Latitude: 45.9714000
Longitude: -87.8800000

POLREP No.:	16	Site #:	B5LD
Reporting Period:	4/6/2009 through 4/10/2009	D.O. #:	0015
Start Date:	10/20/2008	Response Authority:	CERCLA
Mob Date:	10/20/2008	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	WID988639068	Contract #	EP-S5-08-02
RCRIS ID #:			

Site Description

See initial POLREP

Current Activities

Continued the air monitoring of both the perimeter and the work area.

Continued delivery of gravel fines for backfill; continued spreading gravel fines on top of the geofabric and compacted.

Received confirmation samples analytical results from laboratory.

Planned Removal Actions

Document the post-removal site conditions.

Complete backfilling with gravel fines material.

Obtain and backfill topsoil on top of the gravel fines and complete grass seeding.

Restore Site, as necessary.

Next Steps

Complete site restoration and demobilize.

Key Issues

Secure funding for the continuation and completion of the project.

response.epa.gov/stfrancisautowreckers