

**United States Environmental Protection Agency
Region VI
POLLUTION REPORT**

Date: Thursday, April 16, 2009

From: Greg Fife

To: Debbie Dietrich, Office of Emergency Management Ragan Broyles, EPA

Subject: Final PolRep
Many Diversified Interests
3617 Baer Street, Houston, TX
Latitude: 29.7679250
Longitude: -95.3297000

POLREP No.:	20	Site #:	06FE
Reporting Period:	03/24-04/02/2009	D.O. #:	
Start Date:	3/24/2009	Response Authority:	CERCLA
Mob Date:	3/24/2009	Response Type:	Time-Critical
Demob Date:	4/2/2009	NPL Status:	NPL
Completion Date:	4/2/2009	Incident Category:	Removal Action
CERCLIS ID #:	TX0002288082	Contract #	
RCRIS ID #:			

Site Description

The Site is a large residential area surrounding the former forge facility. Soil was contaminated with lead and other heavy metals believed to be from the facility. The majority of the off-site work has been conducted in years past. However, persistent discussions with two land owners eventually resulted in acquiring site assess on six parcels of land. Those parcels has lead contamination about the action level.

Current Activities

The yards were excavated. The contaminated soil disposed of offsite. The yards were backfilled and restored.

Planned Removal Actions

No future removal action is anticipated.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
Intramural Costs				
Total Site Costs	\$0.00	\$0.00	\$0.00	0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/MDI

POLREP #20 Last Updated 4/16/2009