

**United States Environmental Protection Agency
Region X
POLLUTION REPORT**

Date: Wednesday, July 1, 2009

From: Andy Smith

Subject: Action Memorandum and AOC Negotiation
Double H Pesticide Burial Site
1501 Bethany Road, Grandview, WA
Latitude: 46.2908000
Longitude: -119.9269000

POLREP No.:	3	Site #:	10HA
Reporting Period:	5/1/09 - 7/1/09	D.O. #:	
Start Date:	3/16/2009	Response Authority:	CERCLA
Mob Date:	3/16/2009	Response Type:	Time-Critical
Demob Date:	3/27/2009	NPL Status:	Non NPL
Completion Date:	9/30/2009	Incident Category:	Removal Assessment
CERCLIS ID #:	WAN001002790	Contract #	EP-S7-06-02
RCRIS ID #:			

Current Activities

EPA has two signed Action Memorandums: One for the Emergency Response portion (retroactive) and the second for Removal portion.

An Administrative Order on Consent was written and signed by the Potential Responsible Parties and EPA.

All documents are posted in Documents section.

EPA offered well testing to six nearby homes (see generic well testing offer in Documents section). Four residences accepted the offer however, one residence was not present on the day (June 11) EPA sampled well waters.

Well water samples were sent to a laboratory for analysis and preliminary results should be available the week of July 6.

Next Steps

Review well sampling results and provide residences with preliminary results. Qualitative preliminary results will be announced on the website and quantitative results will be posted once the final results have been received from the laboratory and have gone through a Quality Assurance/Quality Control procedure by EPA.

EPA will be reviewing workplan, sampling plan, QA/QC plan, and Health and Safety Plan (See SOW in Documents section).

Field work may begin by the end of July.

Key Issues

None.

response.epa.gov/DoubleHPesticideBurial