

**United States Environmental Protection Agency  
Region I  
POLLUTION REPORT**

**Date:** Wednesday, July 1, 2009

**From:** Ted Bazenas

**Subject:** Final POLREP  
Providence Barrel  
17 Oak Street, Smithfield, RI

<b>POLREP No.:</b>	7	<b>Site #:</b>	01EO
<b>Reporting Period:</b>	1/2009 to 6/2009	<b>D.O. #:</b>	0077
<b>Start Date:</b>	4/21/2008	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	4/1/2008	<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>	6/18/2009	<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>	6/19/2009	<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	RID075699546	<b>Contract #</b>	68-W-03-037
<b>RCRIS ID #:</b>	NA		

**Site Description**

See previous POLREP for site description information

**Current Activities**

On June 11, 2009 EPA contractors and landscape professionals remobilized to the site. The EPA OSC and the lead contractor evaluated all the properties to identify the landscaping needs for each location. Many lawns were reseeded and were fertilized. Perennials and shrubs were planted to replace those lost to the removal action. Some re-grading was needed on the main excavation area, and after re-seeding, an erosion prevention mat was placed on the slopes.

**Planned Removal Actions**

The OSC will distribute copies of the individual property reports to the property owners.

**Next Steps**

Control of the site will be remanded to the State of Rhode Island Department of Environmental Management.No further action. Case closed

**Estimated Costs \***

	<b>Budgeted</b>	<b>Total To Date</b>	<b>Remaining</b>	<b>% Remaining</b>
<b>Extramural Costs</b>				
ERRS - Cleanup Contractor	\$1,570,000.00	\$1,500,000.00	\$70,000.00	4.46%
RST/START	\$300,000.00	\$268,000.00	\$32,000.00	10.67%
<b>Intramural Costs</b>				
USEPA - Direct (Region, HQ)	\$200,000.00	\$180,000.00	\$20,000.00	10.00%
<b>Total Site Costs</b>				
	\$2,070,000.00	\$1,948,000.00	\$122,000.00	5.89%

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

**Disposition of Wastes**

---

Waste Stream	Quantity	Manifest #	Disposal Facility
Non- hazardous soil for recycling from 7/15/08 to 10/31/08	187 loads; total of 6,688 tons		EMSI, 67 International Drive, Loudon, NH
Non- Hazardous, non-DOT regulated tree stumps 8/11/08 aand 10/14/08	2 loads; 122 cubic yards		Minerva Enterprises, Inc. 8895 Minerva Rd. Waynesburg, OH

[response.epa.gov/providencebarrel](http://response.epa.gov/providencebarrel)

POLREP #7 Last Updated 7/13/2009