

**United States Environmental Protection Agency**  
**Region V**  
**POLLUTION REPORT**

**Date:** Wednesday, July 22, 2009

**From:** Fredrick Micke

**Subject:** FINAL POLREP

Tracy Lead Battery

Tracy, MN

Latitude: 44.2302510

Longitude: -95.6232630

<b>POLREP No.:</b>	8	<b>Site #:</b>	B5KP
<b>Reporting Period:</b>		<b>D.O. #:</b>	0010
<b>Start Date:</b>	9/16/2008	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	9/16/2008	<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>	7/17/2009	<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>	7/17/2009	<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	MNN000510289	<b>Contract #</b>	EP-S5-08-02
<b>RCRIS ID #:</b>			

**Site Description**

The Tracy Lead Battery Site is located at 361 South 4th Street, 380 South 4th Street, and the former Central Livestock yard in Tracy, Lyon County, Minnesota. The Site is located on both sides (east and west sides) of South 4th Street and is bordered by open farmland to the west, a livestock yard and residential properties to the south, undeveloped land to the east, and a drainage ditch to the north. The ditch contains water and flows from west to east. Commercial properties are located north of the ditch. The Meridian coordinates for the Site are 44.230251° North and 95.623263° West.

The former owner of the 361 South 4th Street property, Mr. Shirley Stowell, crushed lead batteries on the property for over 25 many years. These operations likely ceased upon the death of Mr. Stowell in 1970. Battery casings, metals, and debris remain piled and scattered on the Site.

The property at 380 South 4th Street was also used for battery crushing, but no visible battery crusher remnants are located at 380 South 4th Street. The 380 South 4th Street property was a salvage yard in the 1950s, 1960s, 1970s, and 1980s. Tax records indicate that the property was a salvage yard during this period and went through several ownership changes. The lead battery cracking operations on this property occurred during the 1960s and early 1970s. The property is currently used as a single family home.

Historic lead battery recycling operations at the Central Livestock property are indicated by the presence of empty battery casings and battery-casing chips located along the central and eastern portions of the abandoned railroad spur. The batteries likely came from the 380 South 4th Street property which used the railroad spur to transport the lead batteries for recycling. Additional lead contamination is also located along the northern boundary of the property. This contamination likely spilled over from the adjacent salvage yard (380 South 4th Street).

STS Consultants Ltd. conducted Phase I (2004) and Phase II (2007) investigations for the 380 South 4th Street and Central Livestock properties (STS Consultants Ltd. 2007), and Delta Environmental Consultants, Inc., conducted a Phase I (2004) investigation for the 361 South 4th Street property (Delta Environmental Consultants, Inc. 2004). The Phase I and II investigations were performed for the Minnesota Pollution Control Agency (MPCA).

In June 2007, the MPCA requested U.S. EPA assistance to evaluate the Site.

In April 2008, U.S. EPA conducted a time-critical removal assessment at the Site. U.S. EPA and Weston START mobilized to the Site on April 21, 2008, to perform this investigation. The Site Assessment found levels of lead as high as 26,000 parts per million (ppm).

An Action Memorandum (Action Memo) indicating the need to perform a Time-Critical Removal Action was approved on August 5, 2008.

The Scope of Work for the Removal Action includes the following:

- Mobilize/Demobilize Equipment
- Excavate and Remove Impacted Soils
- Soil Sampling
- Transport/Dispose of Impacted Soils
- Backfill and Grade Excavated Areas
- Site Restoration

Removal activities at the Site began on September 16, 2008.

### **Current Activities**

The removal activities at the Tracy Lead Battery Site started for 2009 construction season on April 21, 2009. Excavation activities on the 361 South 4th Street property were completed on April 27. Backfilling of the excavated areas with clay was performed on May 4, 6, and 7. Placement of top soil was started on July 11 and completed on July 13, 2009.

Excavation began on the 380 South 4th Street property on April 27. The excavation began on the far eastern portion of the property and proceeded toward the west. The cutting down of trees on the property was initiated on April 29 and was completed on May 16. The excavation of the far western portion of the property (near of house on the property) began on June 1 and was completed on June 16.

Excavation on the Central Livestock property was also started on April 27. The areas on the eastern end of the property, which were not completed in 2008, were completed first. Small hot spot areas on the western portion of the property were excavated during the week of June 15. All excavation activities for the Site were completed on June 19.

The transportation and disposal of the material stockpiled on the Central Livestock property began on May 14 and completed on June 24, 2009. In total, 551 loads (13,814 tons) of soil were transported to the Veolia landfill in Buffalo, MN in 2009. In 2008; 257 loads (6,373 tons) of soil were transported to the Waste Management (Spruce Ridge) landfill in Glencoe, MN. Therefore, the total tonnage for the project was 20,187 tons.

Backfilling activities for the 380 South 4th Street and Central Livestock properties began on June 23 and were completed on July 16, 2009. Seeding activities for these properties and a small area around the vacant house on the 361 South 4th Street property began on July 16 and were completed on July 17.

Tree planting for all 3 properties began on July 10 and was completed on July 16. Evergreens (32 Colorado and Black Hill Evergreens), 3 Norway Maples, and 10 Linden trees were planted.

The Removal Action is, therefore, complete as of July 17, 2009.

### **Planned Removal Actions**

The project is complete.

### **Next Steps**

None, the project is complete.

### **Key Issues**

The costs posted below are current as of July 17, 2009

### **Disposition of Wastes**

20,187 tons of lead-contaminated soil were excavated.

The estimate of the area excavated for each property is as follows:

361 South 4th Street--2.0 acres

380 South 4th Street--3.8 acres

Central Livestock Yard--1.3 acres