

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Thursday, August 13, 2009

From: Brian Kelly, OSC

To:	Brian Kelly, Superfund - ERB	Linda M. Nachowicz, U.S. EPA
	Jason El-Zein, U.S. EPA	Mark Durno, EPA
	David Chung, U.S. EPA - HQ	Beverly Kush, U.S. EPA
	Barbara Carr, U.S. EPA	Michael Browning, START
	Carol Ropski, U.S. EPA	Maryjane Adamo, U.S. EPA
	Tracy Johnson, U.S. EPA	Patrick Hamblin, U.S. EPA
	John Maritote, U.S. EPA	Brian Schlieger, U.S. EPA
	Mick Hans, U.S. EPA	Michael Chezik, U.S. DOI
	Jane Mackey, Congressman Conyers	Jeffrey Bonkoski, Trenton FD
	Dave Michalak, Trenton FD	Joe Walczak, MDEQ
	Paul Owens, MDEQ	Dan Yordanich, MDEQ
	Richard Conforti, MDEQ	Edward Novak, MDEQ
	Tracy Kecskemeti, MDEQ	Erin Irwin, Wayne County
	Mark Hammond, Wayne County	Susan Thompson, Wayne County
	Mayor Gerald R. Brown, City of Trenton	Raymond Wojtowicz, Wayne County
	Randy Schoen, City of Trenton	Jack Ghannam, Wayne County
	Bob Burns, Detroit River Riverkeeper	FEMA Watch, FEMA

Subject: Continued disposal of the capacitors

DSC Trenton

1491 W Jefferson, Trenton, MI

Latitude: 42.1636000

Longitude: -83.1703000

POLREP No.:	10	Site #:	B5KV
Reporting Period:	8/10/09 - 8/14/09	D.O. #:	TO-03
Start Date:	5/12/2009	Response Authority:	CERCLA
Mob Date:	5/12/2009	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	MIN 000 510 214	Contract #	PR-R5-09-10107
RCRIS ID #:			

Site Description

The DSC-Trenton Site (aka Detroit Steel Company formerly McLouth Steel) is a former steel production facility located at 1491 West Jefferson Avenue, Trenton, Michigan.

See previous POLREPs for details.

Current Activities

From August 10 to August 14, 2009, U.S. EPA continued to remove the PCB capacitors from their racks and placed the capacitors in Gaylord boxes for shipment.

To date, U.S. EPA has packaged and shipped for incineration 1,298 of the 3,744 capacitors to Veolia Environmental Services, 7769 Highway 73, Port Arthur, Texas 77640.

U.S. EPA has shipped 22,741 gallons of PCB oil, for incineration, to the Clean Harbors Dear Park facility, 2027 Independence Parkway South, La Porte, Texas 77571 and 15,908 gallons of PCB oil for incineration to Viola Environmental Services, 7769 Highway 73, Port Arthur, Texas 77640.

Additionally, U.S. EPA located two PCB transformers from which Marine Pollution Control drained a total of 636 gallons of PCB oil.

Next Steps

- 1) Continue disposal of transformer PCB oil,
- 2) Continue packaging PCB capacitors,
- 3) Continue disposal of PCB capacitors.
- 4) Conduct a final assessment of the site buildings to locate potentially hazardous material/containers.
- 5) Consolidate the hazardous materials/containers in a central location for processing.

Key Issues

The environmental problems outlined in the site's closure plan are beyond the scope of this removal action. The On-Scene Coordinator has requested U.S. EPA's Remedial Section determine whether DSC should be scored for the NPL.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$825,000.00	\$584,317.00	\$240,683.00	29.17%
START	\$50,000.00	\$31,732.00	\$18,268.00	36.54%
Intramural Costs				
USEPA	\$25,000.00	\$17,000.00	\$8,000.00	32.00%
Total Site Costs	\$900,000.00	\$633,049.00	\$266,951.00	29.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/dsctrenton

POLREP #10 Last Updated 10/27/2009