

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Monday, February 1, 2010

From: Mike Towle

Subject: Stoney Creek Technologies
3300 4th Street, Trainer, PA
Latitude: 39.830000
Longitude: -75.3975000

POLREP No.:	22	Site #:	
Reporting Period:		D.O. #:	
Start Date:	4/19/2007	Response Authority:	CERCLA
Mob Date:	4/19/2007	Response Type:	Emergency
Demob Date:		NPL Status:	
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See previous POLREPs for Site description information.

Neither Stoney Creek Technologies nor any other Respondent are conducting response actions; therefore, EPA continues to use its own contractor resources to conduct response actions at the Site.

The OSC has de-energized the majority of the facility. Only security lighting, the gate, and select pumps to operate the waste water system remain energized.

EPA has disposed over 901 thousand gallons of bulk liquid chemicals from the Site. EPA and contractors have nearly completed disposal of bulk liquids from the site. Only bulk oleum (6,500 gallons) remains. In addition to the drummed inventory (currently 551 drums) and chemicals located within roll offs and within the on-Site drainage systems leading to the waste water treatment plant, the remaining chemical inventory within tanks (estimated at approximately 200,000 gallons) consists of lower viscosity materials and tank heels in about 80 tanks.

The current temperature makes disposal of the oleum impractical. The oleum will be disposed when temperatures warm.

Current Activities

Respondents to the EPA Orders still are neither removing the remaining chemical inventory at the Site, operating the waste water treatment plant, nor securing the Site pursuant to the assigned requirements of the EPA Orders. EPA is conducting the removal action.

The Removal Action has resulted in the removal of approximately 2,088,158 gallons of bulk chemical inventory. EPA has removed approximately 901,285 gallons. SCT has removed about 484,756 gallons. Chemtura has removed approximately 661,286 gallons, Soltex has removed approximately 40,851 gallons. Bulk disposal activities are now concluded until warmer weather..

The OSC and START completed an evaluation of the remaining tanks at the Site to determine potential threats by these tanks. Approximately 200,000 gallons of chemical residuals remain.

EPA contractors continue to break and drain lines and equipment and process vessels which contain solvent and acid. The removed materials are placed into drums.

Additional activities continue to include monitoring and operation of the waste water pre-treatment facility. The accumulated waters (storm water and commingled chemical residuals) are skimmed of oil and discharged to the nearby Stoney Creek from Tank 200.

EPA is now paying for electricity required to keep the plant safe and operate the waste water treatment

plant. The OSC continues to maintain a routine presence at the facility and is directing response activities relating to the on-Site waste water pre-treatment plant.

Planned Removal Actions

Dispose of oleum and drummed wastes. Drummed wastes are being prepared for disposal. Oleum disposal will need to wait until warmer weather.

Evaluate next steps for wastes within roll off boxes and within the trenches and drains leading to the waste water treatment plant. Additionally, evaluate the need for response actions to address the remaining wastes within tanks (e.g., low viscosity materials and tank heels).

Continue to clear pipelines of solvent and acid material, consolidate and prepare materials for disposal.

Continue to monitor, treat, and discharge excess waters from the Site into Stoney Creek.

Prevent oily material from migrating from the Site into Stoney Creek via discharges onto the adjacent public roadway.

The OSC will continue security and waste water treatment operations throughout the winter. Only limited additional operations will occur.

Next Steps

The OSC is currently evaluating the threats that may remain after bulk chemicals are removed and flammable liquids and acids are drained from pipelines. The current funding level of the EPA Action does not include addressing residual materials throughout the plant (e.g., those wastes within the trenches leading to the waste water plant or seeping from on-Site soils into the waste water plant or which are low viscosity materials and existing as tank heels).

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
T-132	22,200 gal.	various (D002)	Vickery Env. Inc., Vickery, OH
T-134	7,900 gal.	various (D002)	Vickery Env. Inc., Vickery, OH
T-171	22,363 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-172	13,816 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-174	3,8000 gal.	various (D001, D002)	Clean Harbors, Baltimore, MD
T-174	42,464 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-176	35,621 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-198	3,960 gal.	various (Non-Haz)	FCC Environmental, Wilmington, DE
T-201	10,742 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-337	11,190 gal.	various (Non-Haz)	Env. Recycling Corp., Lancaster, PA
T-340	19,967 gal.	various (Non-Haz)	FCC Environmental, Wilmington, DE
T-401	5,000 gal.	various (D001, D002, D003)	Clean Harbors, El Dorado, AR
T-406	24,375 gal.	various (D001)	Heritage WTI, East Liverpool, OH
T-407	14,892 gal.	various (D001, D002)	Clean Harbors, Baltimore, MD

T-411	12,776 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-420	10,004 gal.	various (D001)	Casie Protank, Vineland, NJ
T-421	9,010 gal.	various (D001)	Casie Protank, Vineland, NJ
T-422	7,661 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-424	8,638 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-425	8,450 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-431A	32,631 gal.	various (D001, D002, D003)	Clean Harbors, El Dorado, AR
T-437	23,470 gal.	various (D001, D002)	Clean Harbors, Baltimore, MD
T-495	3,701 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-521	16,667 gal.	various (Non-Haz.)	Env. Recycling Corp., Lancaster, PA
T-525 (Mar. 09)	69,561 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-525 (Jan. 10)	45,050 gal.	various (sludge)	Republic, Hatfield, PA and Veolia ES Greentree, Kersey, PA
T-526 (Mar. 09)	46,592 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-526 (Jan. 10)	30,340 gal.	various (sludge)	Republic, Hatfield, PA
T-527 (tank bottom)	7,775 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-527 (tank top)	10,287 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-539 (Feb. 09)	19,354 gal.	various (Non-Haz.)	Env. Recycling Corp., Lancaster, PA
T-539 (Oct. 09)	22,625 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-640	34,208 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-641	30,609 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-660	30,750 gal.	various (D001)	Clean Harbors, Baltimore, MD
T-661	21,264 gal.	various (Non-Haz.)	Env. Recycling Corp., Lancaster, PA
T-663	41,010 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-680	17,013 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE
T-681	20,339 gal.	various (Non-Haz.)	FCC Environmental, Wilmington, DE