

**United States Environmental Protection Agency**  
**Region IV**  
**POLLUTION REPORT**

**Date:** Friday, June 4, 2010  
**From:** Leonardo Ceron, On Scene Coordinator

**Subject:** Initial Site Work  
Powder Springs Road Plating  
5491 Austell Power Springs Road, Austell, GA  
Latitude: 33.8200496  
Longitude: -84.6419656

<b>POLREP No.:</b>	10	<b>Site #:</b>	B443
<b>Reporting Period:</b>	6/1/2010-6/4/2010	<b>D.O. #:</b>	
<b>Start Date:</b>	10/23/2009	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	10/23/2009	<b>Response Type:</b>	Emergency
<b>Demob Date:</b>		<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	GAD984318634	<b>Contract #</b>	EPS40704/74
<b>RCRIS ID #:</b>			

**Site Description**

See Initial Pol Rep

**Current Activities**

On May 12, 2010 Region 4 signed a removal action memorandum to begin the fund lead removal. Please see the AM in the Documents section. Work at the Site began the week of May 26, 2010 with building inspections and demolition. Demolition on main plating building including concrete pad was completed with concrete being staged for later removal from site. Surface water was pumped to an onsite frac tank

**Planned Removal Actions**

Additional demolition will continue to remove all structures on Site. The rental and use of a Frac Tank to capture on Site contaminated water for future disposal.

**Next Steps**

Concrete and water runoff issues will be addressed as limiting offsite water infiltration becomes a critical step in minimizing additional contaminated water on Site. Frac Tank use to prevent further onsite water runoff.

**Key Issues**

Prevention of ground water runoff, Disposal criteria from county to the local POTW.

**Disposition of Wastes**

Waste Stream	Quantity	Manifest #	Disposal Facility
Chromic Acid liquids	2462 gal		
Neutral Liquids	556		
Oil	550		
Basic Solids	318		
Basic Liquids	186		
Acidic Solids	28		
Cyanide Solids	8		
Non Haz debris	30 yd3		

