

**United States Environmental Protection Agency  
Region IV  
POLLUTION REPORT**

**Date:** Saturday, June 12, 2004

**From:** Chris Russell

**To:** Chris Russell, USEPA-Region IV/ERRB      Matt Taylor, ERRB  
Dean A. Ullock, EPA      Ken Mills, USCG-Gulf Strike Team  
Shane Raiford, USGS-GST      Shane Hitchcock, USEPA-Region IV/ERRB  
Phil Davis, ADEM

**Subject:** Clean-Up  
Mobile Tank Wash Site  
1051 Ledyard St., Mobile, AL  
Latitude: 30.6670600  
Longitude: -88.0491500

<b>POLREP No.:</b>	4	<b>Site #:</b>	A4DQ
<b>Reporting Period:</b>	5/15/2004 - 6/12/2004	<b>D.O. #:</b>	TBD
<b>Start Date:</b>	4/5/2004	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	4/4/2004	<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>		<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	ALD980708036	<b>Contract #</b>	
<b>RCRIS ID #:</b>			

**Site Description**

Pleas refer to Initial POLREP.

**Current Activities**

During this reporting period, EPA, ERRS, START, and USCG/GST, have continued to open and sample the contents of the abandoned drums and containers on site. Over 750 samples have been collected and of those, 380 have been characterized for hazards.

**Planned Removal Actions**

Once all waste streams have been adequately identified, the materials will be bulked and disposed of properly.

**Next Steps**

The opening and sampling of the containers will continue until they all have been opened and sampled.

**Key Issues**

Physical concerns due to heat.

Physical condition of the drums and the dangers associated with moving them.

[response.epa.gov/mobiletankwash](http://response.epa.gov/mobiletankwash)