

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Saturday, June 12, 2004

From: Chris Russell

To: Chris Russell, USEPA-Region IV/ERRB Matt Taylor, ERRB
 Dean A. Ullock, EPA Ken Mills, USCG-Gulf Strike Team
 Shane Raiford, USGS-GST Shane Hitchcock, USEPA-Region IV/ERRB
 Phil Davis, ADEM

Subject: Clean-Up
 Mobile Tank Wash Site
 1051 Ledyard St., Mobile, AL
 Latitude: 30.6670600
 Longitude: -88.0491500

POLREP No.:	4	Site #:	A4DQ
Reporting Period:	5/15/2004 - 6/12/2004	D.O. #:	TBD
Start Date:	4/5/2004	Response Authority:	CERCLA
Mob Date:	4/4/2004	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	ALD980708036	Contract #	
RCRIS ID #:			

Site Description

Pleas refer to Initial POLREP.

Current Activities

During this reporting period, EPA, ERRS, START, and USCG/GST, have continued to open and sample the contents of the abandoned drums and containers on site. Over 750 samples have been collected and of those, 380 have been characterized for hazards.

Planned Removal Actions

Once all waste streams have been adequately identified, the materials will be bulked and disposed of properly.

Next Steps

The opening and sampling of the containers will continue until they all have been opened and sampled.

Key Issues

Physical concerns due to heat.

Physical condition of the drums and the dangers associated with moving them.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$500,000.00	\$312,000.00	\$188,000.00	37.60%
IAGs	\$75,000.00	\$28,000.00	\$47,000.00	62.67%
RST/START	\$54,000.00	\$27,000.00	\$27,000.00	50.00%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$86,000.00	\$26,000.00	\$60,000.00	69.77%
Total Site Costs				
	\$715,000.00	\$393,000.00	\$322,000.00	45.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/mobiletankwash

POLREP #4 Last Updated 6/12/2004