

United States Environmental Protection Agency
Region III
POLLUTION REPORT

Date: Thursday, December 30, 2010
From: Myles Bartos, On-Scene Coordinator

To: Donald Berger, Springfield Township Jennie Saxe, EPA

Subject: Dec 20-26
Tank Car Corporation of America
int. of Walnut Avenue and Oreland Mills Rd, Oreland, PA
Latitude: 40.1200000
Longitude: -75.1919000

POLREP No.:	29	Site #:	A3GX
Reporting Period:	Dec 20-26	D.O. #:	
Start Date:	1/29/2007	Response Authority:	CERCLA
Mob Date:	4/30/2007	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See previous POLREPS for Site description information.

A summary of the removal site evaluation (characterization) conducted is contained in the document "Summary of Removal Site Evaluation Analytical Data", dated February 2, 2010, posted to the web at www.epaossc.org/tcca. In general, the Site contains inorganic and organic contamination of soil (primarily sandblasting grit) and shallow underground water (contaminated by former lagoon contents and tank releases). Additionally, the Site's ground water and surface water exiting the TCCA property contains detectable concentrations of Site-related contamination. Finally, samples collected from residential properties adjacent to the Site and from dirt alongside the roadways leading from the Site contain detectable concentrations of inorganic and/or organic contaminants attributable to the Site.

The TCCA Site contains a large amount of sandblasting grit contaminated by inorganic contamination (e.g., lead) and organic contamination (e.g., polycyclic aromatic hydrocarbons (PAHs)). The Site formerly contained lagoons; the residuals in these lagoons contain high concentrations of organic contaminants such as benzene, naphthalene, and PAHs and these contaminants have entered into the subsurface soils and shallow underground water.

The Site property continues to be used by numerous businesses for storage of equipment and materials.

Based upon the analytical results of the samples collected during the removal site evaluation and an evaluation of the potential threats posed by the hazardous substance contamination at the Site, EPA Region III approved additional funding to conduct additional response actions at the Site. The total funding now available for response actions is \$2,650,469. The response action will generally include actions intended to consolidate onto the TCCA property those hazardous substances posing a threat which have migrated from the property and to minimize further release of hazardous substances from the Site through a combination of disposal and covering actions.

After obtaining formal access to the railroad property adjacent to the TCCA property, EPA re-initiated the response action at the Site. Initial actions focused on characterizing the contaminants upon the railroad right of way, evaluating drainage from the TCCA property, evaluating details of the pending response action (such as erosion controls), and coordinating with the Site owner, users of the property, and State and Local government entities. The OSC informed adjacent residents of the general nature of the pending response action and then re-initiated response activities on October 19, 2010.

Current Activities

Work to prepare the Site for demobilization over the holiday break continued. Equipment was

decontaminated and demobilized as necessary.

One pile of sand with odors was covered with two layers of plastic, one poly and one tarp, to minimize odors. It is expected that the colder weather and the potential for snow will aid in this effort.

Dry areas were sprayed with a water truck to minimize dust.

On Wednesday, December 22, all Site work was completed for the break. The crew demobilized on December 23rd.

Planned Removal Actions

EPA will stop by the Site next week to check on its status.

EPA and ERRS will meet to review disposal bids that are due on December 30th.

ERRS will, as needed, spray water on the sand pile during the break.

Next Steps

ERRS will present a consent package for disposal bids.

ERRS will procure a discharge permit with the Philadelphia Water Department.

EPA will prepare for Offsite-Rule compliance for disposal.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
Hazardous Waste Liquids (USTs)	13,330 gallons	various	Republic Environmental Hatfield, PA
Hazardous Waste Liquids (AST-2)	14,011 gallons	various	Republic Environmental Hatfield, PA
Non Hazardous Liquids (AST-1)	14,590 gallons	various	Republic Environmental Hatfield, PA
Non Hazardous Solids (AST-4)	31840 pounds	552437	Republic Environmental Hatfield, PA
Non Hazardous Liquids (Ammonia)(AST-5)	7518 gallons	various	Vickery Environmental, Vickery, OH
Hazardous Waste Solids (USTs)	387 tons (est)	various	CasieEcology, Vineland, NJ
Hazardous Waste Liquids (UST-4)	8356 gallons	various	Giant Resource Recovery, Sumter, SC
Hazardous Waste Solids (UST-4)	25,632 pounds	004352265	Green America Recycling, Hannibal, MO
Hazardous Waste Debris (UST-4)	1500 pounds	004352265	Waste Management, Emelle, AL
Flammable Liquids(drums)	165 gallons	004352265	Ross Incineration, Grafton, OH
Flammable solids	300 pounds (est)	004352265	BuzziUnicem, Cape Girardeau, MO
Phosphoric Acid	55 gallons	004352265	WastePath, Calvert City, KY
Non Hazardous Liquids (drums)	140 gallons	004352265	WastePath, Calvert City, KY
Non Hazardous Soil (around UST-4)	209.42 tons	various	Commonwealth Environmental, Hegins, PA
Waste Fuel	760 gallons	77436	Enviromental Recovery Corp., Lancaster, PA
Non Hazardous solids (UST residue from scrapping ops)	300 pounds	001	Modern Landfill, York, PA
Non Hazardous Construction Debris		various	Minerva Enterprises

response.epa.gov/TCCA