

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #14
ESI
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Harry Atkinson, IDEM
Ken McDaniel, IDEM
Ryan Groves, IDEM
George Richotte, IDEM
Natalie Maupin, IDEM
Jason Doerflein, Marion County Health Department
Richard Wise, City of Indianapolis
Tom White, City of Indianapolis
Sue Michael, City of Indianapolis
Kim Cussen, United Water
Stephen Jones, Pike Fire Department
Randy Braun, IDEM
Kristen Heitman, Providence Wildlife

From: Anita L. Boseman and Verneta Simon, On-Scene Coordinators

Date: 3/11/2011

Reporting Period: 3/3/2011 - 3/11/2011

1. Introduction

1.1 Background

Site Number:	B5YS	Contract Number:	EP-S5-09-05
D.O. Number:	47	Action Memo Date:	9/30/2010
Response Authority:	CERCLA	Response Type:	Time-Critical
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	10/8/2010	Start Date:	10/8/2010
Demob Date:		Completion Date:	
CERCLIS ID:	INN0051050501	RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section

2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

From March 3 until March 11, 2011

- On March 3, 2011, ERRS discharged 67,311 gal of stormwater from the southwest area to the City of Indianapolis sanitary system, for a total of 240,175.8 gal of the allotted 1 million gal in the modified SDA issued on February 15, 2011. Discharge event information was reported to the City.
- On March 3, 2011, ERRS placed absorbent boom in two areas of the stormwater drainage ditch on the southeast corner of the northeast area of the site, in the event of a perimeter curb stormwater breach due to heavy precipitation.
- On March 5, 2011, ERRS hauled out 16 loads (96,000 gal) of oily water from the east million gallon bunker tank for disposal at United Water in Cincinnati, OH.
- On March 8, 2011, ERRS hauled out 10 loads (48,000 gal) of oily water from the east million gallon bunker tank for disposal at United Water in Cincinnati, OH.
- On March 8, 2011, ERRS discharged 35,830 gal of stormwater from the southwest area to the City of Indianapolis sanitary system, for a total of 276,005.8 gal of the allotted 1 million gal in the modified SDA issued on February 15, 2011. Discharge event information was reported to the City.
- On March 9, 2011, ERRS hauled out 3 loads (18,000 gal) of oily water from the east million gallon bunker tank for disposal at United Water in Cincinnati, OH.
- On March 9, 2011, Todd Hassold of Environmental Services was on site regarding remediation of Tank 51.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A draft Administrative Settlement Agreement on Consent (ASAOC) is currently being negotiated with PRPs.

2.1.4 Progress Metrics

<>

<>

Waste Stream	Quantity	Treatment	Disposal
Hydrogen Peroxide	900 gal	--	EQ Detroit, Inc.
Sodium Hydrosulfide	300 gal	Re-use	EQ Detroit, Inc.
Sodium Hydroxide	5,150 gal	United Wastewater for Re-use	--
Oily Water	837,998 gal	United Wastewater for Re-use	--
Subsurface Soil	6.90 tons	--	Southside Landfill
Stormwater	479,996.1 gal	City of Indianapolis Sanitary Sewer	--
Labpack Materials	NA	--	PSC Environmental Services
PPE	0.61 tons	--	Southside Landfill

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

None.

2.2.1.2 Next Steps

U.S.EPA, START, and ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest areas.

2.2.2 Issues

The utility billing issue has not been resolved.

2.3 Logistics Section

Not applicable.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

A site safety plan was signed by all present.

2.6 Liaison Officer

Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer

Not applicable.

2 Community Involvement Coordinator

The next community meeting has been scheduled for March 14, 2011.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management

Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating Agencies

Marion County Health Department

4. Personnel On Site

N/A

5. Definition of Terms

ERRS – Emergency and Rapid Response Services

IDEM – Indiana Department of Environmental Management

OSC – On-Scene Coordinator

RCRA – Resource Conservation and Recovery Act

START – Superfund Technical Assessment and Response Team

U.S. EPA – United States Environmental Protection Agency

POLREP – Pollution Report

6. Additional sources of information

6.1 Internet location of additional information/report

For additional information, please refer to "Documents" on www.epaosc.org.

6.2 Reporting Schedule

The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials

For additional information, please refer to "Documents" on www.epaosc.org.