

**United States Environmental Protection Agency
Region IX
POLLUTION REPORT**

Date: Tuesday, July 27, 2004

From: Robert Wise

Subject: Preservation Aviation, Inc.

Preservation Aviation
10800 Burbank Blvd., North Hollywood, CA
Latitude: 34.1718747
Longitude: -118.3872200

POLREP No.:	3	Site #:	09LX
Reporting Period:	07/21/2004 - 07/27/2004	D.O. #:	
Start Date:	5/27/2004	Response Authority:	CERCLA
Mob Date:	5/26/2004	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See Polrep #1

Current Activities

The ERRS have been conducting site set up activities. The decontamination reduction zone and decon rehab zone have been set up. Two portable decontamination showers have been set up for use including water, power and discharge.

The START has been conducting assessment planning activities including Air Surveillance Plan, Segregation Plan, instrument preparation and consolidated health and safety plan. START activities have been conducted with the assistance of the U.S. Coast Guard Pacific Strike team.

A community relations/press office has been set up on-site to provide the community with information on the site. The Los Angeles Field Office Community Involment staff have interviewed residents to determine concerns and have provide fact sheets to the surrounding neighborhoods.

Planned Removal Actions

Phase 1. Stabilization: May 26 - 30, 2004
Phase 2. North Yard Cleanout
Phase 3. North Building Cleanout: TBD
Phase 4. North Building Assessment: TBD
Phase 5. North/South Building Decontamination: TBD
Phase 6. Yard Area/Subsurface Assessment: TBD
Phase 7. Soil Removal (as necessary): TBD

Next Steps

1. Initiate enforcement action against the land owner and business owner
2. Continue community relations program to inform neighborhood of removal activities
3. Initiate air surveillance plan on July 28, 2004.
4. Initiate segregation assessment of yard by the START and PST on July 29, 2004.

Key Issues

1. Discussions with CADHS on the use of NRC Regulatory Guide 1.86 as cleanup action level.
2. Approval of Action Memo with statutory exemption from Headquarters.
3. Approval to discharge to the POTW from the City of Los Angeles.
4. City of Los Angeles Local Enforcement Agency has prohibited the disposal of any solid waste from the site within the city limits.
5. Demobilization of ERRS due to insufficient funding on July 30, 2004. ERRS will remobilize after the

Action Memo is fully funded.

response.epa.gov/Preservation_Aviation