

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Monday, September 19, 2011
From: Myles Bartos, On-Scene Coordinator

To: RRC RRC, EPA
Joanna McDonald, EPA
Donald Berger, Springfield Township
Jennie Saxe, EPA

Subject: Polrep #48 Removal Completion
Tank Car Corporation of America
int. of Walnut Avenue and Oreland Mills Rd, Oreland, PA
Latitude: 40.1200000
Longitude: -75.1919000

POLREP No.:	48	Site #:	A3GX
Reporting Period:		D.O. #:	
Start Date:	1/29/2007	Response Authority:	CERCLA
Mob Date:	4/30/2007	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:	9/1/2011	Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See previous POLREPS for Site description information.

Current Activities

Residents who had their homes affected by EPA removal actions (non contaminated dust) were reimbursed for the cleaning of their homes.

All planned removal work has been completed.

All Site personnel and equipment have been demobilized.

Planned Removal Actions

All planned removal work is complete.

No further work is planned.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS 1 Cleanup Contractor	\$206,526.00	\$206,526.00	\$0.00	0.00%
ERRS 2 Cleanup Contractor	\$2,220,000.00	\$2,185,508.00	\$34,492.00	1.55%
RST/START	\$126,375.00	\$78,707.00	\$47,668.00	37.72%
UNALLOCATED	\$170,000.00	\$0.00	\$170,000.00	100.00%
Intramural Costs				
Total Site Costs	\$2,722,901.00	\$2,470,741.00	\$252,160.00	9.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
Hazardous Waste Liquids (USTs)	13,330 gallons	various	Republic Environmental Hatfield, PA
Hazardous Waste Liquids (AST-2)	14,011 gallons	various	Republic Environmental Hatfield, PA
Non Hazardous Liquids (AST-1)	14,590 gallons	various	Republic Environmental Hatfield, PA
Non Hazardous Solids (AST-4)	31840 pounds	552437	Republic Environmental Hatfield, PA
Non Hazardous Liquids (Ammonia)(AST-5)	7518 gallons	various	Vickery Environmental, Vickery, OH
Hazardous Waste Solids (USTs)	387 tons (est)	various	CasieEcology, Vineland, NJ
Hazardous Waste Liquids (UST-4)	8356 gallons	various	Giant Resource Recovery, Sumter, SC
Hazardous Waste Solids (UST-4)	25,632 pounds	004352265	Green America Recycling, Hannibal, MO
Hazardous Waste Debris (UST-4)	1500 pounds	004352265	Waste Management, Emelle, AL
Flammable Liquids(drums)	165 gallons	004352265	Ross Incineration, Grafton, OH
Flammable solids	300 pounds (est)	004352265	BuzziUnicem, Cape Girardeau, MO
Phosphoric Acid	55 gallons	004352265	WastePath, Calvert City, KY
Non Hazardous Liquids (drums)	140 gallons	004352265	WastePath, Calvert City, KY
Non Hazardous Soil (around UST-4)	209.42 tons	various	Commonwealth Environmental, Hegins, PA
Waste Fuel	760 gallons	77436	Environmental Recovery Corp., Lancaster, PA
Non Hazardous solids (UST residue from scrapping ops)	300 pounds	001	Modern Landfill, York, PA
Non Hazardous Construction Debris	approx 700 tons	various	Minerva Enterprises
Non Hazardous solids (large lagoon)	approx 8548 tons	various	Clean Earth, Morrisville, PA
Non Hazardous solids (small lagoon)	approx 9580 tons	various	Waste Management , (GROWS), PA
Hazardous solids (small lagoon)	220 tons	various	Stablex Canada, Inc Quebec, Canada
Non Hazardous solids (sands)		various	

response.epa.gov/TCCA

POLREP #48 Last Updated 8/21/2012