

U.S. ENVIRONMENTAL PROTECTION AGENCY  
POLLUTION/SITUATION REPORT  
American Screw and Rivet - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
Region IV

**Subject:** POLREP #12  
Continuation of Removal Action  
American Screw and Rivet  
B4J8  
Anderson, SC  
Latitude: 34.5913130 Longitude: -82.6792440

**To:**  
**From:** Benjamin Franco, On Scene Coordinator  
**Date:** 10/25/2011  
**Reporting Period:** 10/01/11-10/21/11

## 1. Introduction

### 1.1 Background

<b>Site Number:</b>	B4J8	<b>Contract Number:</b>	
<b>D.O. Number:</b>		<b>Action Memo Date:</b>	6/13/2011
<b>Response Authority:</b>	CERCLA	<b>Response Type:</b>	Time-Critical
<b>Response Lead:</b>	EPA	<b>Incident Category:</b>	Removal Action
<b>NPL Status:</b>	Non NPL	<b>Operable Unit:</b>	
<b>Mobilization Date:</b>	6/3/2011	<b>Start Date:</b>	6/3/2011
<b>Demob Date:</b>		<b>Completion Date:</b>	
<b>CERCLIS ID:</b>	SCR0000006635	<b>RCRIS ID:</b>	
<b>ERNS No.:</b>		<b>State Notification:</b>	06/02/2011
<b>FPN#:</b>		<b>Reimbursable Account #:</b>	

For background information including Site Description, Location and Description of Threat, please refer to previous POLREPs.

## 2. Current Activities

### 2.1 Operations Section

#### 2.1.1 Narrative

All threats posed by hazardous materials located in drums, vats and other containers have been removed from the building. The Site is now in the demolition and site restoration phase.

#### 2.1.2 Response Actions to Date

The following actions were completed during this reporting period:

- Hazardous and non-hazardous bulked liquid waste, overpacked drums and solid waste were shipped offsite for disposal.
- ERRS regraded the site, added topsoil to the bare soil, and reseeded it with fescue and rye grass.
- EPA and ERRS and START contractors have demobilized from the Site.

#### 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Coordination with EPA's attorneys on this matter continues. EPA has been in contact with the trustees and owners and has secured access from both.

### 2.2 Planning Section

#### 2.2.1 Anticipated Activities

##### 2.2.1.1 Planned Response Activities

The following activities are planned during the next reporting period:

- Analyze data gathered from the pond sampling and determine if any further action is needed.

#### **2.2.1.2 Next Steps**

- Analyze data gathered from the pond sampling and determine if any further action is needed.

#### **2.2.2 Issues**

None at this time.

### **2.3 Logistics Section**

No information available at this time.

### **2.4 Finance Section**

No information available at this time.

### **2.5 Other Command Staff**

#### **2.5.1 Safety Officer**

EPA is the primary Safety Officer.

#### **2.6 Liaison Officer**

#### **2.7 Information Officer**

##### **2.7.1 Public Information Officer**

##### **2.7.2 Community Involvement Coordinator**

### **3. Participating Entities**

#### **3.1 Unified Command**

#### **3.2 Cooperating Agencies**

South Carolina Department of Health and Environmental Conservation

### **4. Personnel On Site**

The following represent the maximum staffing during this reporting period:

EPA OSC - 1  
START (Otie) - 1  
ERRS (ER) - 5

### **5. Definition of Terms**

ASR - American Screw and Rivet  
EPA - Environmental Protection Agency  
EPM - Enforcement Project Manager  
ERRB - Emergency Response and Removal Branch  
ERRS - Emergency and Rapid Response Services  
OSC - On Scene Coordinator  
PPE - Personal Protective Equipment  
PRP - Potentially Responsible Party  
RAL - Removal Action Level  
RSE - Removal Site Evaluation  
RSL - Removal Screening Level  
RFQ - Request For Quote  
SCDHEC - South Carolina Department of Health and Environmental Control  
START - Superfund Technical Assessment and Response Team  
UST - Underground Storage Tank

### **6. Additional sources of information**

#### **6.1 Internet location of additional information/report**

SCDHEC American Screw and Rivet Corporation referral package to EPA Region 4 Emergency Response and Removal Branch attached in the documents section.

## **6.2 Reporting Schedule**

## **7. Situational Reference Materials**

No information available at this time.