

**United States Environmental Protection Agency  
Region VII  
POLLUTION REPORT**

**Date:** Thursday, November 10, 2011

**From:** Paul Doherty

**Subject:** Moberly Former Manufactured Gas Plant  
501 Franklin Street, Moberly, MO  
Latitude: 39.4225000  
Longitude: -92.4392000

<b>POLREP No.:</b>	<b>2 Site #:</b>	A78Z
<b>Reporting Period:</b>	<b>D.O. #:</b>	
<b>Start Date:</b>	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	<b>Response Type:</b>	Non-Time-Critical
<b>Demob Date:</b>	<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>	<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	<b>Contract #</b>	
<b>RCRIS ID #:</b>		

**Site Description**

The Moberly Former Manufactured Gas Plant (FMGP) site is located at 501 Franklin Street in the city of Moberly, Missouri. The site is approximately one acre in size and located within the Ameren Service Center. The entire service center encompasses approximately three acres and is located in a light commercial/ residential area within the city limits of Moberly.

The Moberly FMGP was in operation as early as 1875 and continued until 1935. Ownership of the site changed to Union Electric in 1983. Union Electric is now known as Ameren. The service center is currently used by Ameren for gas and electric service distribution.

**Current Activities**

On-site contamination was addressed in the 2008 remediation action. Off-site contamination on the City of Moberly's right-of-way along a section of Dameron Street, north and east of the Ameren UE facility was addressed in a remediation effort conducted in March 2010. Approximately 3,000 to 4,000 cubic yards of contaminated soil were excavated and transported to the Macon Landfill for disposal. The railroad tracks to the north prevent further excavation in a northerly direction. Excavation in an easterly direction was limited by the presence of soil contamination not associated with the FMGP. Backfill and site restoration activities were completed the week of 4/21/2010. Demobilization of equipment and materials occurred the following week.

**Planned Removal Actions**

There are no further planned removal actions.

**Next Steps**

EPA is currently awaiting a copy of the signed Institutional Controls (IC) environmental covenant and confirmation that the IC has been filed with the County Recorder.

**Key Issues**

none

**Disposition of Wastes**

3,000 to 4,000 cubic yards of contaminated soil went to Macon Landfill for disposal

Waste Stream	Quantity	Manifest #	Disposal Facility
contaminated soil	3,000 to 4,000 CY		Macon Landfill

