

**United States Environmental Protection Agency
Region X
POLLUTION REPORT**

Date: Friday, July 12, 2002

From: Michael Szerlog

To: Gary Passmore, Colville Tribe

Michael Szerlog, EPA

Subject: Progress POLREP

Colombia Lace Removal Action

151 Jack Wells Road, Bridgeport, WA

Latitude: 48.0208000

Longitude: -119.6511000

POLREP No.:	2	Site #:	9Y
Reporting Period:	7/10/02 to 7/11/02	D.O. #:	0007
Start Date:	7/8/2002	Response Authority:	CERCLA
Mob Date:	7/8/2002	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	WAN001002363	Contract #	68-S7-01-64
RCRIS ID #:	WAH000018275		

Site Description

See Polrep 1

Current Activities

Wednesday, July 10, 2002: (ERRS-7, START-2, EPA-1, Security-1) Temp 104 to 110 degrees.

ERRS/START worked to open, sample, and hazard categorize the drums in the "drum area" near the wetland. START reported field analytical results from the soil samples to be ND(0.06ppm) to 3.7 ppm pentachlorophenol. OSC directed START to collect confirmation soil samples from the excavation. ERRS continued to crush drums, remove old lead-acid batteries, and the aerosol containers of pesticides. ERRS conducted an assessment of the saddle tanks of the partially submerged Semi-tractor trailer on site.

Wednesday, July 10, 2002: (ERRS-7, START-2, EPA-1, Security-1) Temps 104 to 110 degrees

ERRS filled one rolloff box with crushed drums. ERRS/START finished sampling and determining the hazards in drums from the major drum area. Vacuum trucks arrive on site and begin to remove Glycerin wastes from drums (this phase of the project is funded by the Colville Tribe). Additional waste paint-related materials removed from the greenhouse area. ERRS/START working to identify contents in the drums located in the cattails at edge of the wetland. One vacuum truck of glycerin leaves the site.

Planned Removal Actions

See Polrep 1

Next Steps

ERRS plans to finish pumping Glycerin wastes (activity funded by the Colville Tribe).

ERRS/START to finish sampling and hazard categorization

PCP-contaminated soils to be shipped off site

Crushed drums to be shipped off site

Waste paint materials to be shipped off site

Hazardous waste to be shipped off site

Demobilize from the site on Saturday 7/13/02

Key Issues

OSC interviewed by Quad City Herald - local newspaper.

USFW did not have data to support pigmy rabbit sighting and stated that EPA should be cautious when completing removal actions near the "corral area"

Vacuum truck from West Coast Marine released 3-5 ounces of oil from their hoses. Oil was not related to site, but from a previous job. ERRS cleaned up release and reported it to the state.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
Waste Glycerin	4,500 gallons	71000	Chemical Waste Management NW, Inc. Arlington, Oregon

response.epa.gov/colombialaceremoval