

**United States Environmental Protection Agency
Region X
POLLUTION REPORT**

Date: Friday, November 5, 2004

From: Michael Szerlog

To: Steve Heaton, IDEQ - LUST Program Miguel Bella, USCG

Subject: Progress

Ashton Texaco Oil Release
363 Highway 20, Ashton, ID
Latitude: 44.0750000
Longitude: -111.4600000

POLREP No.:	17	Site #:	Z0A3
Reporting Period:	10/1-10/31/04	D.O. #:	64-10-17
Start Date:	5/27/2003	Response Authority:	OPA
Mob Date:	5/27/2003	Response Type:	
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:	IDR000201400	Reimbursable Account #	Z0A3
FPN#	E03012		

Site Description

See polrep number 1.

Current Activities

October 1 through 9, 2004: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities. A total of 187 gallons of material recovered to date in the 1,000 gallon tank.

October 10 through 16, 2004: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities. A total of 187 gallons of material recovered to date in the 1,000 gallon tank.

October 17 through 23, 2004: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities. A total of 188 gallons of material recovered to date in the 1,000 gallon tank.

October 24 through 31, 2004: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities. A total of 189 gallons of material recovered to date in the 1,000 gallon tank.

Planned Removal Actions

-Continue to recover oil.

Next Steps

-Transportation and Disposal of recovered product as needed.
- EPA and IDEQ will review data to date and made recommendations for next year.

Key Issues

None.

response.epa.gov/AshtonTexaco