

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Parker Street Waste Site - Removal Polrep
Initial Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #12
Special
Parker Street Waste Site
01GB
New Bedford, MA
Latitude: 41.6381659 Longitude: -70.9368469

To: Marcus Holmes, USEPA
Art Wing, USEPA-R1

From: Marcus Holmes, On-Scene Coordinator

Date: 5/22/2013

Reporting Period: 06/04/2013 - 06/14/2013

1. Introduction

1.1 Background

Site Number:	01GB	Contract Number:	EP-W-08-061
D.O. Number:	024	Action Memo Date:	8/26/2010
Response Authority:	CERCLA	Response Type:	Time-Critical
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	6/4/2013	Start Date:	6/4/2013
Demob Date:		Completion Date:	
CERCLIS ID:	MAN000105955	RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

See POLREP#11

1.1.2 Site Description

See POLREP#11

1.1.2.1 Location

See POLREP#11

1.1.2.2 Description of Threat

See POLREP#11

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP#11

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The purpose of this POLREP is to document a short remobilization to the site to repair response related damages at residential properties located at 224 Liberty Street and 546 Maxfield Street, New Bedford, MA

2.1.2 Response Actions to Date

Please refer to POLREP's #1 through #11

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Please refer to POLREP's #1 through #11

2.1.4 Progress Metrics

Please refer to POLREP #11 for final progress metrics

2.2 Planning Section

2.2.1 Anticipated Activities

Site remobilization

2.2.1.1 Planned Response Activities

ERRS will remobilize to the site to adjust soil grading and install drainage ditches at 224 Liberty Street, New Bedford. In addition, ERRS will replace a broken PVC clothes line with a steel/metal clothes line at 546 Maxfield Street.

2.2.1.2 Next Steps

Mobilize to site

2.2.2 Issues

2.3 Logistics Section

No information to report at this time

2.4 Finance Section

2.4.1 Narrative

No information to report at this time

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

US EPA
MassDEP

3.2 Cooperating Agencies

4. Personnel On Site

US EPA- 1 OSC
START- 1 Site Lead Person
ERRS - 1 RM, 1 Foreman, 1 Operator, 1 Cleanup Technician/laborer

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

<http://www.epa.gov/region1/parkerstreet>

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.

POLREP #12 Last Updated 5/22/2013