

United States Environmental Protection Agency
Region IV
POLLUTION REPORT

Date: Wednesday, December 1, 2004

From: Chris Russell

To: Chris Russell, USEPA-Region IV/ERRB Matt Taylor, ERRB
Dean A. Ullock, EPA Ken Mills, USCG-Gulf Strike Team
Shane Raiford, USGS-GST Shane Hitchcock, USEPA-Region IV/ERRB
Phil Davis, ADEM

Subject: Removal
Mobile Tank Wash Site
1051 Ledyard St., Mobile, AL
Latitude: 30.6670600
Longitude: -88.0491500

POLREP No.:	7	Site #:	A4DQ
Reporting Period:	08/28/04 - 12/01/04	D.O. #:	TBD
Start Date:	4/5/2004	Response Authority:	CERCLA
Mob Date:	4/4/2004	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	ALD980708036	Contract #	
RCRIS ID #:			

Site Description

Please refer to Initial POLREP.

Current Activities

During this period, the Site was shutdown for the majority of this period, due to the Site being evacuated for Hurricane Ivan. However, all liquid wastes and sludges from the drums were shipped off Site.

Absence of some fence damage associated with a tree that fell, the Site did not sustain any major impacts from Hurricane Ivan.

Planned Removal Actions

Continue bulking wastes into like waste streams.

Remove five UST's located on site, as well as three AST's on site.

Next Steps

-Mobe back to the Site and ramp up removal operations.

-Removal of sludges in the USTs.

-Removal of UST and AST's.

-Request bids for crane services associated with removing the AST's.

Key Issues

Analyzing sampling data to determine the extent of soil needing to be removed.

response.epa.gov/mobiletankwash