

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Parker Street Waste Site - Removal Polrep
Final Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #13
Special & Final
Parker Street Waste Site
01GB
New Bedford, MA
Latitude: 41.6381659 Longitude: -70.9368469

To:
From: Marcus Holmes, On-Scene Coordinator
Date: 7/11/2013
Reporting Period: 06/04/2013 - 07/11/2013

1. Introduction

1.1 Background

Site Number:	01GB	Contract Number:	EP-W-08-061
D.O. Number:	024	Action Memo Date:	8/26/2010
Response Authority:	CERCLA	Response Type:	Time-Critical
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	6/4/2013	Start Date:	6/4/2013
Demob Date:	7/3/2013	Completion Date:	7/3/2013
CERCLIS ID:	MAN000105955	RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

See POLREP#11

1.1.2 Site Description

See POLREP#11

1.1.2.1 Location

See POLREP#11

1.1.2.2 Description of Threat

See POLREP#11

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP#11

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The purpose of this POLREP is to document a short remobilization to the site to repair response related damages at residential properties located at 224 Liberty Street and 546 Maxfield Street, New Bedford, MA

2.1.2 Response Actions to Date

See previous POLREPs for actions prior to 6/4/2013.

ERRS mobilized to the site on 6/4/2013 to adjust soil grading and install drainage ditches at 224 Liberty Street, New Bedford, MA. ERRS also replaced a broken PVC clothes line with a steel clothes line at 546 Maxfield Street, New Bedford, MA.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Please refer to POLREP's #1 through #11

2.1.4 Progress Metrics

Please refer to POLREP #11 for final progress metrics

Waste Stream	Medium	Quantity	Manifest #	Treatment	Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

None. Work completed.

2.2.1.1 Planned Response Activities

None. Work completed.

2.2.1.2 Next Steps

None. Work completed.

2.2.2 Issues

2.3 Logistics Section

No information to report at this time

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No information available at this time

2.5.2 Liaison Officer

No information available at this time

2.5.3 Information Officer

No information available at this time

3. Participating Entities

3.1 Unified Command

US EPA
MassDEP

3.2 Cooperating Agencies

4. Personnel On Site

US EPA- 1 OSC
START- 1 Start Lead Person
ERRS- 1 RM, 2 Operators, 2 Laborers

5. Definition of Terms

No information available at this time

6. Additional sources of information

6.1 Internet location of additional information/report

<http://www.epa.gov/region1/parkerstreet>

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time