

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Tuesday, December 14, 2004

From: Mike Ribordy

To: Cheryal Callahan, Village of Gilberts

Subject: Clean-up Ongoing
Gilberts/Kedzie Site
153 Railroad Street, Gilberts, IL
Latitude: 42.1081000
Longitude: -88.3761000

POLREP No.:	2	Site #:	B58R
Reporting Period:	12/06/2004-12/102004	D.O. #:	
Start Date:	11/15/2004	Response Authority:	CERCLA
Mob Date:	11/15/2004	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	68-S5-03-01
RCRIS ID #:			

Site Description

See Initial POLREP dated 12/8/2004.

Current Activities

Continued clearing and grubbing in identified areas of soil contamination.

Completed the excavation of contaminated soil and backfilling with gravel in the area near the front gate and trailer.

Completed haul road from Galligan Road to treatment area.

Survey of railroad property line and topographic map of site to document site drainage were completed.

Initiated excavation of contaminated soils in northwest corner of site. Contaminated material is being stockpiled immediately adjacent to planned treatment area.

Field-screening using the XRF analyzer and confirmation sampling of excavated areas is ongoing.

Planned Removal Actions

Procure equipment and treatment reagent vendors for on-site treatment operations.

Continue excavation of contaminated soil and stockpiling on-site.

Continue preparation of treatment area.

Finish clearing and grubbing of site.

Next Steps

Start treatment of contaminated soils.

Procure disposal facility for treated soils.

Key Issues

Negotiate access agreement with Union Pacific Railroad.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
Excavated Soils	1225 Tons		
Soil Treated	0		
Treated Soil Off-Site Disposal	0		

response.epa.gov/GilbertsKedzie