

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Hagerstown Aircraft Services - Removal Polrep
Initial Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

Subject: POLREP #1
Initial Site Assessment
Hagerstown Aircraft Services
A3XE
Hagerstown, MD
Latitude: 39.7073300 Longitude: -77.7208360

To:
From: Don McLaughlin, On-Scene Coordinator
Date: 11/25/2013
Reporting Period: Nov/Dec 2013

1. Introduction

1.1 Background

Site Number:	A3XE	Contract Number:	
D.O. Number:		Action Memo Date:	
Response Authority:	CERCLA	Response Type:	Time-Critical
Response Lead:	EPA	Incident Category:	Removal Assessment
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:		Start Date:	
Demob Date:		Completion Date:	
CERCLIS ID:		RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Site Assessment

1.1.2 Site Description

This is an active Facility specializing in servicing private aircraft-painting/stripping, repainting, engine services, and miscellaneous aircraft services

1.1.2.1 Location

The Facility is located at the Hagerstown Airport, in Hagerstown MD

1.1.2.2 Description of Threat

Site Assessment will identify if releases have occurred at the Facility.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Site Assessment Activities will commence in the first quarter of 2014

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

This is an active Facility which services private aircraft

2.1.2 Response Actions to Date

RCRA investigations and CID investigation

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRP has been identified as the owner of the Facility

2.1.4 Progress Metrics

<i>Waste Stream</i>	<i>Medium</i>	<i>Quantity</i>	<i>Manifest #</i>	<i>Treatment</i>	<i>Disposal</i>

2.2 Planning Section

2.2.1 Anticipated Activities

Site Assessment

2.2.1.1 Planned Response Activities

Unknown at this point

2.2.1.2 Next Steps

Initiate Site Assessment activities to include surface/subsurface soil sampling, and groundwater monitoring well installation

2.2.2 Issues

None to report

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

EPA, START Personnel, and additional contractors anticipated at this time

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.