

U.S. ENVIRONMENTAL PROTECTION AGENCY  
POLLUTION/SITUATION REPORT  
Shushan Bentwood II - Removal Polrep  
Final Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
Region II

**Subject:** POLREP #5  
Final  
Shushan Bentwood II  
  
Shushan, NY  
Latitude: 43.0919090 Longitude: -73.3443180

**To:** Andrew Raddant, Department of Interior  
Dennis Farrar, NYSDEC  
Bob Marino, NYSDEC  
Mike DiPietro, NYSDEC

**From:** Dilshad Perera, OSC

**Date:** 12/2/2013

**Reporting Period:** 09-09-2013 to 10-10-2013

## 1. Introduction

### 1.1 Background

<b>Site Number:</b>	A22N	<b>Contract Number:</b>	ESP-S2-10-01
<b>D.O. Number:</b>	58	<b>Action Memo Date:</b>	8/23/2013
<b>Response Authority:</b>	CERCLA	<b>Response Type:</b>	Time-Critical
<b>Response Lead:</b>	EPA	<b>Incident Category:</b>	Removal Action
<b>NPL Status:</b>	Non NPL	<b>Operable Unit:</b>	
<b>Mobilization Date:</b>	10/17/2012	<b>Start Date:</b>	10/18/2012
<b>Demob Date:</b>	10/10/2013	<b>Completion Date:</b>	10/10/2013
<b>CERCLIS ID:</b>	NYN000206603	<b>RCRIS ID:</b>	NYN000206603
<b>ERNS No.:</b>		<b>State Notification:</b>	
<b>FPN#:</b>		<b>Reimbursable Account #:</b>	

## 2. Current Activities

### 2.1 Operations Section

#### 2.1.1 Narrative

#### 2.1.2 Response Actions to Date

Period 09/09/13 to 09/20/2013, EPA and ERRS on site to:

- Collect samples for waste disposal characterization
- Field hazard categorization of containers less than 5 gallons to determine appropriate loose packing group.
- Less than 5 gallon containers loose packed based on waste streams.
- Larger containers overpacked in to DOT shippable containers.
- Emptied containers de-headed and crushed.
- EPA and ERRS demobed from the site on 09/20/2013 whilst awaiting analytical results and awarding disposal subcontracting.

Period 10/09/2013 to 10/10/2013, EPA and ERRS on site to:

- Affix container labels.
- Coordinate off-site disposal shipments

As of 10/10/2013, all site activities have been completed and no further actions are anticipated.

#### 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

#### 2.1.4 Progress Metrics

---

<i>Waste Stream</i>	<i>Medium</i>	<i>Quantity</i>	<i>Manifest #</i>	<i>Treatment</i>	<i>Disposal</i>
Flammable	solid	4 cy	011147369	N/A	Ross Incineration Services, Inc. 36790 Giles Road, Grafton, OH 44044 H061
Flammable	Aerosols	200 lb	011147369	N/A	Giant Resource Recovery 1229 Valley Drive, Attalla, AL 35954 H141
Flammable (MEK)	liquid	95 gal	011147369	N/A	Keystone Cement Company 6507 Nor Bath Boulevard, Bath, PA 18014 H061
Corrosive	liquid	95 gal	011147369	N/A	Waste Management Grows Landfill 1000 New Ford Mill Road, Morrisville, PA 19067 H110
Sodium sulfide	liquid	110 gal	011147369	N/A	Waste Management Grows Landfill 1000 New Ford Mill Road, Morrisville, PA 19067 H110
Cadmium	liquid	140 gal	011147369	N/A	RINECO Chemical 819 Vulcan Road, Benton, AR 72015 H061
Chlordane	liquid	5 gal	011147369	N/A	Veolia Environmental Services 125 Factory Ln, Middlesex, NJ 08846 H141
Corrosive	liquid	20 gal	011147369	N/A	Waste Management Grows Landfill 1000 New Ford Mill Road, Morrisville, PA 19067 H121

## 2.2 Planning Section

No information available at this time.

## 2.3 Logistics Section

No information available at this time.

## 2.4 Finance Section

No information available at this time.

## 2.5 Other Command Staff

No information available at this time.

## 3. Participating Entities

No information available at this time.

## 4. Personnel On Site

No information available at this time.

## 5. Definition of Terms

No information available at this time.

## 6. Additional sources of information

No information available at this time.

## 7. Situational Reference Materials

No information available at this time.