United States Environmental Protection Agency Region VI POLLUTION REPORT

Date: Friday, December 27, 2013

From: Adam Adams

Subject: 2013 Removal Action-Initial & Final

Oklahoma Refining Company 2 West Main, Cyril, OK Latitude: 34.8983310 Longitude: -98.1933390

POLREP No.: 6 **Site #:** OKD091598870

Reporting Period: November 2013 **D.O.** #:

Start Date:10/23/2013Response Authority:CERCLA/OPAMob Date:11/11/2013Response Type:Time-CriticalDemob Date:11/20/2013NPL Status:NPL

Completion Date: 11/21/2013 Incident Category: Removal Action

CERCLIS ID #: OKD091598870 Contract #

RCRIS ID #: Reimbursable Account #

FPN#

Site Description

Local and state agencies notified and requested assistance from EPA to install fencing around a portion of the Site where drainage accumulates into a pond area. Notifications indicated that local children began accessing this pond area, which contained residual contaminants from previous facility operations.

The portion of the Site that was being accessed is south of the railroad tracks between two fenced in areas.

Current Activities

EPA activated ERRS contractors, who mobilized and installed approximately 1,650 feet of six foot tall chain-link fencing with three strands barbed wire across the drainage area that includes the pond. Additionally, signage was installed to notify unathorized persons that access was prohibited.

Planned Removal Actions

No further actions will be taken under this Removal Action.

Key Issues

Note that the budget for this Removal Action was only \$65,000.00 with an additional \$10,000.00 for intramural expenditures. Of the budget, it is estimated that ERRS costs are less than \$44,000.00 and EPA Direct and Indirect are less than \$10,000.00.

Total Removal Project Ceiling \$8,412,000.00.

Total Removal Project Ceiling from Regional Removal Allowance \$5,689,000.00.

Disposition of Wastes

No wastes were accumulated or generated from this Removal Action (2013 Fencing).

response.epa.gov/ORC