

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Thursday, January 6, 2005

From: Mike Ribordy

To: Cheryal Callahan, Village of Gilberts

Subject: Gilberts/Kedzie Site
153 Railroad Street, Gilberts, IL
Latitude: 42.1081000
Longitude: -88.3761000

POLREP No.:	3	Site #:	B58R
Reporting Period:	12/15/2004 - 01/06/2004	D.O. #:	
Start Date:	11/15/2004	Response Authority:	CERCLA
Mob Date:	11/15/2004	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	68-S5-03-01
RCRIS ID #:			

Site Description

See Initial POLREP dated 12/8/2004.

Current Activities

On December 16, 2004, the removal contractor demobilized from the site due to unexpected delays in procuring a treatment reagent vendor and because of the upcoming holidays. Heavy equipment was decontaminated and removed from the site, and the site was secured.

In January 2005, it was decided it would be in the project's best interest from both a cost and implementation standpoint to delay the remobilization of the removal contractor until March.

Planned Removal Actions

Contractor will remobilize to the site in March 2005 to begin excavation and treatment activities.

Next Steps

Select equipment and treatment reagent vendors for on-site treatment operations.

Begin treatment of contaminated soils.

Select off-site disposal facility for treated soils.

Key Issues

Negotiate access agreement with Union Pacific Railroad.

response.epa.gov/GilbertsKedzie