

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Samoa Pulp Mill - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IX

Subject: POLREP #11
Samoa Pulp Mill
A949
Samoa, CA
Latitude: 40.8049600 Longitude: -124.1933100

To: Harry Allen, EPA Region 9
Peter Guria, EPA Region 9
Dan Meer, EPA Region 9

From: Steve Calanog, OSC

Date: 5/12/2014

Reporting Period: 4/29/14 - 5/12/14

1. Introduction

1.1 Background

Site Number:	A949	Contract Number:	EP-S9-12-01
D.O. Number:	0937	Action Memo Date:	11/4/2013
Response Authority:	CERCLA	Response Type:	Emergency
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	9/30/2013	Start Date:	10/1/2013
Demob Date:		Completion Date:	11/11/2014
CERCLIS ID:		RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Emergency Response

1.1.2 Site Description

The Samoa Pulp Mill Site is a 70 acre former industrial pulp manufacturing facility. The pulp mill was constructed in 1963 by Georgia Pacific. In the early 1970's Louisiana Pacific acquired and ran the facility until 1990. From 1990 until 2008 various smaller groups owned and operated the facility. The last operating owner of the facility was the Evergreen Pulp Company which ran the facility until 2008. Evergreen experienced financial difficulties and "walked away" from the mill site without properly closing operations. Sometime in 2009 a venture group called Freshwater Tissue Company purchased the facility site with intent of converting to a tissue mill. This quickly failed to reach fruition and Freshwater began scrapping the facility and consolidating hazardous waste. In August of 2013 Freshwater Tissue Company sold the facility to the Humboldt Bay Harbor District (aka - Port Authority). The facility is currently staffed with 2 part-time Humboldt Bay Harbor District employees.

1.1.2.1 Location

The Samoa Pulp Mill Site is located within Humboldt County in Samoa, CA. The Site is approximately 70 acres of industrial pulp processing operations and is situated on the North Spit of Humboldt Bay. The facility is on the shore line of Humboldt Bay and has an industrial wharf on the Bay. The Pacific Ocean is located within 800 yds to the west of the facility.

1.1.2.2 Description of Threat

The primary concern is 11 ASTs containing 3-4 million gallons of highly caustic liquids (pH greater than 13). Five of these ASTs are not designed to store caustic liquids and periodic seismic activity (6.8 earthquake occurred off coast of Humboldt Co. 3/9/2014) has caused grave concern regarding their stability. Additionally, there are a half dozen ASTs containing 2000-3000 gallons of sulfuric acid (pH less than 1), 3,000 tons of corrosive sludges in uncontained areas, approximately 3000 gallons of turpentine, and several thousand containers of various types (i.e., compressed gas cylinders, paints/thinners, mercury containing gauges and equipment).

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Please refer to previous Polreps

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During this reporting period, EPA, the USCG Pacific Strike Team, and EPA Contractors (Environmental Quality Management, Global Diving and Salvage, and Marine Pollution Control) have continued the transport of the pulping liquors to the Kapstone Paper Company in Longview, WA. Also during this reporting period the remaining bulk volumes of sulfuric acid were removed and transported for disposal, all wharf deck pipelines and headers were evacuated and removed, and tank removal/dis-assembly began.

2.1.2 Response Actions to Date

4/29 - 5/10/2014 - 54 truckloads of pulping liquors (42 green, and 12 black) delivered to the Kapstone Paper Company in Longview, WA. This brings the total to date to approximately 920,000 gallons of pulping liquors re-used.

5/12/2014 - EPA contractors and USCG Pacific Strike Team members evacuated any residual products from wharf sub-deck and lateral pipelines.

5/10/2014 - USCG Pacific Strike Team members pumped approximately 45,000 gallons of white liquors from Tank 140 to the temporary storage frack tanks.

4/21-28/2014 - EPA contractors continued disassembling Tanks 7 and 8 which have been evacuated of pumpable pulping liquors.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

On-going

2.1.4 Progress Metrics

Waste Stream	Medium	Quantity	Manifest #	Treatment	Disposal	Recycled
Caustic liquids	liquids	2.7m gallons				To date - 920k gallons Kapstone Paper Company, Longview, WA
Sulfuric Acid - Re-usable	liquids	6k gallons				Purchased by Valley Acid, Stratford, CA (11/13)
Sulfuric Acid - Waste	liquids	4k gallons		x	x	21st Century Environmental Management of CA, LP
Hydrochloric Acid - Waste	liquids	2,100 gallons	011138259 JJK	x	x	
Corrosive sludges	semi-solids	9k tons				
Turpentine	liquids	3k gallons				
Lab Chemicals	various	~2k containers	0000990296DAT	x	x	21st Century Environmental Management of CA, LP
"HHW" type	various	~2k containers				
Hg	liquids	Unk at this time				
Waste oils	liquids	~2k gallons				

2.2 Planning Section

2.2.1 Anticipated Activities

Continue loading trucks with pulping liquors for shipment to the Kapstone Paper Company.

Remove lateral and sub-deck pipelines from wharf.

Continue disassembling tanks emptied of pumpable liquors

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

As stated above in the Planning Section, a Ceiling Increase and Exemption to the \$6M statutory limit for removal actions is being prepared for submittal to HQ. Efforts to obtain additional funds for the TO within the existing ceiling look promising.

No further plans to use START on this response. Remaining funds on existing TDD will likely be deobligated imminently.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$2,980,000.00	\$2,392,238.00	\$587,762.00	19.72%
START	\$300,000.00	\$60,000.00	\$240,000.00	80.00%
USCG PST	\$150,000.00	\$94,000.00	\$56,000.00	37.33%
Intramural Costs				
USEPA - Direct	\$50,000.00	\$25,000.00	\$25,000.00	50.00%
USEPA - InDirect	\$1,880,137.00	\$0.00	\$1,880,137.00	100.00%
Total Site Costs	\$5,360,137.00	\$2,571,238.00	\$2,788,899.00	52.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

EPA OSC - 1

USCG PST - 5

Environmental Quality Mgmt - 5 Global Diving and Salvage - 2 Marine Pollution Control - 1 Humboldt Bay Harbor District - 2

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.