

U.S. ENVIRONMENTAL PROTECTION AGENCY  
POLLUTION/SITUATION REPORT  
Old Saratoga Hospital (RV2) - Polrep/Sitrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
Region II

**Subject:** SITREP #9  
CORRECTION TO INFORMATION REPORTED IN SITREP #8  
Old Saratoga Hospital (RV2)  
A-25L  
Providence Township, NY  
Latitude: 43.1096093 Longitude: -74.0195896

**To:**  
**Thru:**  
**From:** Paul L. Kahn, OSC  
**Date:** 3/18/2016  
**Reporting Period:**

**Executive Summary**

No information available at this time.

**1. Introduction**

**1.1 Background**

|                            |              |                            |                |
|----------------------------|--------------|----------------------------|----------------|
| <b>Site Number:</b>        | A25L         | <b>Contract Number:</b>    | EP15-S2-02     |
| <b>D.O. Number:</b>        | 027          | <b>Action Memo Date:</b>   | 12/31/2015     |
| <b>Response Authority:</b> | CERCLA       | <b>Response Type:</b>      | Time-Critical  |
| <b>Response Lead:</b>      | EPA          | <b>Incident Category:</b>  | Removal Action |
| <b>NPL Status:</b>         | Non NPL      | <b>Operable Unit:</b>      |                |
| <b>Mobilization Date:</b>  | 1/25/2016    | <b>Start Date:</b>         | 1/25/2016      |
| <b>Demob Date:</b>         |              | <b>Completion Date:</b>    |                |
| <b>CERCLIS ID:</b>         | NYN000201779 | <b>RCRIS ID:</b>           |                |
| <b>ERNS No.:</b>           |              | <b>State Notification:</b> |                |

**1.2 Incident Objectives**

No information available at this time.

**1.3 Critical Resource Needs**

No information available at this time.

**1.4 Strategic Considerations**

No information available at this time.

**2. Current Activities**

**2.1 Operations Section**

**2.1.1 Narrative**

**2.1.2 Response Actions to Date**

**Current information is in bold font.**

**This SITREP is being issued to correct inaccurate information reported in SITREP #8. It had been erroneously reported that two loads of asbestos waste had been shipped off-Site on 3/17/2016. In fact, there was only one load shipped on 3/17, amounting to 25 cubic yards, not the 60 yards initially reported.**

**2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)**

There are a number of known PRPs, including the current owner and one of the former partners of Conifer Construction. Co. and he has given EPA written access to the entire site. Enforcement staff continue to identify additional PRPs.

**2.1.4 Progress Metrics**

| <i><b>Waste Stream</b></i> | <i><b>Medium</b></i> | <i><b>Quantity</b></i> | <i><b>Manifest #</b></i> | <i><b>Treatment</b></i> | <i><b>Disposal</b></i> |
|----------------------------|----------------------|------------------------|--------------------------|-------------------------|------------------------|
| propane                    | gas                  | 300 lbs                | n/a                      | recycled                |                        |
| asbestos                   | solid                | 25 cu. yds.            | n/a                      | none                    | landfill               |
|                            |                      |                        |                          |                         |                        |

## **2.2 Planning Section**

No information available at this time.

## **2.3 Logistics Section**

No information available at this time.

## **2.4 Finance Section**

No information available at this time.

## **2.5 Other Command Staff**

No information available at this time.

## **3. Participating Entities**

No information available at this time.

## **4. Personnel On Site**

No information available at this time.

## **5. Definition of Terms**

No information available at this time.

## **6. Additional sources of information**

No information available at this time.

## **7. Situational Reference Materials**

No information available at this time.