

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Pirch Way Oil Spill - Combs Property - Removal Polrep
Final Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

Subject: **POLREP #4**
Cleanup completed - Final Polrep
Pirch Way Oil Spill - Combs Property

Elkridge, MD
Latitude: 39.1881900 Longitude: -76.7884629

To:
From: Gregory Ham, On Scene Coordinator
Date: 4/26/2016
Reporting Period: 04/26/2016

1. Introduction

1.1 Background

Site Number:	Z3NG	Contract Number:	
D.O. Number:		Action Memo Date:	
Response Authority:	OPA	Response Type:	Emergency
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	1/7/2016	Start Date:	1/7/2016
Demob Date:	4/25/2016	Completion Date:	4/25/2016
CERCLIS ID:		RCRIS ID:	
ERNS No.:		State Notification:	
FPN#:	E16305	Reimbursable Account #:	

1.1.1 Incident Category

Removal action at an oil spill

1.1.2 Site Description

Oil spill at a residential property.

1.1.2.1 Location

6628 Pirch Way, Elkridge, Maryland

1.1.2.2 Description of Threat

Approximately 110 gallons of home heating oil spilled from an outdoor storage tank that had fallen over. The oil migrated approximately 100 feet downgradient, and was moving towards a storm drain that lead to a navigable waterway. Based on the foregoing, the OSC determined that this incident posed a substantial threat of discharge of crude oil into the navigable waters of the U.S.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See previous Polreps.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On April 25, 2016, the OSC and the EPA contractor returned to the site and placed additional topsoil on the excavation area, applied grass seed, and placed erosion matting over the seeded area.

2.1.2 Response Actions to Date

See previous Polreps.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

<i>Waste Stream</i>	<i>Medium</i>	<i>Quantity</i>	<i>Manifest #</i>	<i>Treatment</i>	<i>Disposal</i>

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are planned for this site.

2.2.1.1 Planned Response Activitie

2.2.1.2 Next Steps

Closeout of site.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

On April 25, 2016 an OSC and three contractor personnel were onsite to complete site restoration.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epaossc.org/PirchWay

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.