

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Thursday, August 17, 2006

From: Charlie Fitzsimmons

To: Charlie Fitzsimmons, Region III, OPR

Linda Marzulli, Region III, OPR

Subject: Continuation of work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD
Latitude: 39.3839000
Longitude: -76.9783000

POLREP No.:	23	Site #:	E043Z1
Reporting Period:	July, 2006	D.O. #:	
Start Date:		Response Authority:	OPA
Mob Date:		Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:		Reimbursable Account #	
FPN#	E043Z1		

Site Description

See previous POLREPS.

Current Activities

During this reporting period the Responsible Party's contractor, ERM Inc., continued weekly oil extraction activities. The total liquids extracted thru 07/31/06 includes 32,116 gals of contaminated water and 3,758 gals of fuel oil. Weekly extraction events will continue.

During this reporting period two monitoring/recovery wells were installed in the seep area. The wells RW-V1 and RW-X1 were installed adjacent to the 6in PVC cleanouts associated with the recovery trench, previously installed by the USACE. The wells were installed to ascertain the extent and volume of product remaining adjacent to the creek. Measurements revealed some product remained and therefore will now become a part of the weekly monitoring program.

The finalized Abatement Plan, calling for insitu bioremediation, was submitted to EPA at the end of this reporting period. The FOSC forwarded copies to both the property owner (EMA) and MDE for review and comment. The FOSC has asked Fogle's to coordinate a meeting with all interested parties for full discussion of this plan and update of all site activities. The proposed time frame for this meeting is mid to late September, 2006.

ERM and Fogle's personnel will continue to inspect and replace sorbents in the creek as part of the required work under this AOC.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
PRFA	\$640,000.00	\$587,857.00	\$52,143.00	8.15%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$30,000.00	\$27,000.00	\$3,000.00	10.00%
Total Site Costs	\$670,000.00	\$614,857.00	\$55,143.00	8.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any

contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/sykesvilleoil

POLREP #23 Last Updated 8/17/2006