

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Thursday, December 14, 2006

From: Charlie Fitzsimmons

To: Charlie Fitzsimmons, Region III, OPR Linda Marzulli, Region III, OPR

Subject: Continuation of Work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD
Latitude: 39.3839000
Longitude: -76.9783000

| | | | |
|--------------------------|----------------|-------------------------------|----------------|
| POLREP No.: | 27 | Site #: | E043Z1 |
| Reporting Period: | November, 2006 | D.O. #: | |
| Start Date: | | Response Authority: | OPA |
| Mob Date: | | Response Type: | Time-Critical |
| Demob Date: | | NPL Status: | Non NPL |
| Completion Date: | | Incident Category: | Removal Action |
| CERCLIS ID #: | | Contract # | |
| RCRIS ID #: | | Reimbursable Account # | |
| FPN# | E043Z1 | | |

Site Description

See previous POLREPS.

Current Activities

During this reporting period the Responsible Party's contractor, ERM Inc., continued weekly oil extraction activities. The total liquids extracted thru 11/30/06 includes 37,511 gals of contaminated water and 3,958 gals of fuel oil. Weekly extraction events will continue.

ERM and Fogle's personnel will continue to inspect and replace sorbents in the creek as part of the required work under this AOC.

There was no other work completed during this reporting period.

Planned Removal Actions

Fogle's has completed the surveyed grid layout at the Facility and the Farm in anticipation of the monitoring program. The installation of the air injection points at the Facility was initiated on December 6. Connection to the blower unit will occur by the end of December, 2006. This activity is part of the Final Abatement Plan.

MDE finalized its comments on the Plan. Fogle's to finalize the subject document after approval of a final confirmation sampling plan.

Estimated Costs *

| | Budgeted | Total To Date | Remaining | % Remaining |
|-----------------------------|-----------------|----------------------|------------------|--------------------|
| Extramural Costs | | | | |
| PRFA | \$640,000.00 | \$587,857.00 | \$52,143.00 | 8.15% |
| Intramural Costs | | | | |
| USEPA - Direct (Region, HQ) | \$30,000.00 | \$27,000.00 | \$3,000.00 | 10.00% |
| Total Site Costs | | | | |
| | \$670,000.00 | \$614,857.00 | \$55,143.00 | 8.23% |

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the

government may include in any claim for cost recovery.

response.epa.gov/sykesvilleoil

POLREP #27 Last Updated 12/14/2006