## United States Environmental Protection Agency Region X POLLUTION REPORT

Date: Friday, October 31, 2003

From: David Rees

To: Michelle Pirzadeh, EPA Region 10 Chris Field, EPA Region 10

Mary Matthews, EPA Region 10

Subject: Demolition Continues-1

Alder Mill Twisp, WA

**POLREP No.:** 10 **Site #:** 109G

**Reporting Period:** 1-31 Oct 03 **D.O.** #:

Start Date: 11/7/2002 Response Authority: CERCLA

**Mob Date:** 10/28/2002 **Response Type:** Non-Time-Critical

Demob Date:NPL Status:Non NPLCompletion Date:Incident Category:Removal Action

CERCLIS ID #: WAD980722847 Contract #

**RCRIS ID #:** 

# **Site Description**

See Initial POLREP

#### **Current Activities**

- The Mill building is more than three-quarters apart and staged for decon.
- General site clean up is a continuous effort.

### **Planned Removal Actions**

- Demolition will continue as weather permits.
- EPA will take over removal of the remainder of the Mill Pond (1200 cubic yards) & IDW in 50.55-gal drums.

### **Next Steps**

- Decon & sample wood to be reused/recycled.

### **Key Issues**

- Confirm decon of wood meets reuse/reycle criteria prior to leaving site.

response.epa.gov/aldermill