

**United States Environmental Protection Agency
Region X
POLLUTION REPORT**

Date: Friday, September 7, 2007

From: Kathy Parker

Subject: Final POLREP

Black Butte Mine

Cottage Grove, OR

Latitude: 43.5789000

Longitude: -123.0686000

POLREP No.:	3	Site #:	10EK
Reporting Period:	09/04/2007 - 09/07/2007	D.O. #:	0009
Start Date:	8/20/2007	Response Authority:	CERCLA
Mob Date:	8/19/2007	Response Type:	Time-Critical
Demob Date:	9/5/2007	NPL Status:	Non NPL
Completion Date:	9/5/2007	Incident Category:	Removal Action
CERCLIS ID #:	OR0000515759	Contract #	EP-R7-07-02
RCRIS ID #:			

Current Activities

Tuesday 9/4/2007

Site activities consisted of placing brush and trees on the east and west slopes, placing straw bales around the repository and on east and west slopes and cleaning equipment.

Rained, no air monitoring performed. USCG, START demobilized.

Wednesday 9/5/2007

Cleaned equipment and started sending equipment off-site. Bryn Thoms, ODEQ, arrived mid-morning and assessed the final state of the site after the cleanup. No actions left to be taken except to get the site surveyed for the slopes and foot print of the caps and to hydroseed in a few weeks when the fall rains start. ERRS and OSC demobilized mid-day.

Planned Removal Actions

None

Next Steps

Survey extent of caps and slopes of main tailings piles.

Hydroseed main tailings piles.

Key Issues

None

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$587,000.00	\$193,464.34	\$393,535.66	67.04%
IAGs	\$20,000.00	\$0.00	\$20,000.00	100.00%
RST/START	\$100,000.00	\$73,445.63	\$26,554.37	26.55%
Intramural Costs				
Total Site Costs	\$707,000.00	\$266,909.97	\$440,090.03	62.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/BlackButteMineRemoval

POLREP #3 Last Updated 3/21/2008