

**United States Environmental Protection Agency
Region X
POLLUTION REPORT**

Date: Monday, December 1, 2003

From: Michael Szerlog

To: Steve Heaton, IDEQ - LUST Program Miguel Bella, USCG

Subject: Progress

Ashton Texaco Oil Release
363 Highway 20, Ashton, ID
Latitude: 44.0750000
Longitude: -111.4600000

POLREP No.:	8	Site #:	Z0A3
Reporting Period:	11/01-11/30/2003	D.O. #:	64-10-17
Start Date:	5/27/2003	Response Authority:	OPA
Mob Date:	5/27/2003	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:	IDR000201400	Reimbursable Account #	Z0A3
FPN#	E03012		

Site Description

See polrep number 1.

Current Activities

November 1 through 8, 2003: ERRS subcontractor (1) ERRS subcontractor conducted operations and maintenance activities. A total of 64 gallons of material recovered in the 1,000 gallon tank.

November 9 through 15, 2003: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities, including cleaning the fuel extraction pumps. A total of 68 gallons of material recovered in the 1,000 gallon tank.

November 16 through 25, 2003: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities. A total of 79 gallons of material recovered in the 1,000 gallon tank.

Planned Removal Actions

-Operate system for 6 month period and re-evaluate.

Next Steps

-Transportation and Disposal of recovered product as needed.
-EPA will re-evaluate the need to operate the system after 6-months.

Key Issues

None

response.epa.gov/AshtonTexaco