

United States Environmental Protection Agency
Region IX
POLLUTION REPORT

Date: Friday, March 7, 2008

From: Robert Wise

Subject: Removal of Waste Initiated

Greka Energy Zaca Lease Davis Tank Battery 2008 Spill

5017 Zaca Station Road, Los Olivos, CA

Latitude: 34.7265878

Longitude: -120.1471478

POLREP No.:	10	Site #:	
Reporting Period:		D.O. #:	
Start Date:	1/5/2008	Response Authority:	OPA
Mob Date:	1/6/2008	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:		Reimbursable Account #	
FPN#	E08903		

Site Description

See POLREP # 1.

Current Activities

Greka's consultant, LFR, Inc. has provided EPA with Work Plans 2 and 3 in accordance with the Clean Water Act Order. LFR also provided the second version of the confirmation sampling plan for the creek and other impacted areas. EPA has made comments and submitted them to LFR and Greka.

On March 6, 2008, Greka began to remove the roll-off-bins containing cleanup waste off-site to Chemical Waste Management, Kettleman City, California for disposal.

EPA is currently reviewing their restoration plan.

Planned Removal Actions

1. Removal of all waste
2. Confirmation sampling
3. Site restoration

Next Steps

1. LFR must address the comments to the confirmation sampling plan and submit an updated plan to EPA and SBCoFD for approval.
2. Continued removal of the roll-off-bins.
3. Restoration of heavy equipment damage to land adjacent to the creek.

Key Issues

LFR will have one more chance to provide an acceptable sampling plan. Failure to provide an acceptable sampling plan may result EPA directing Greka to get a new consultant.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
Oil contaminated sediment, vegetation, oil sorbents and PPE	60 cubic yards		Chemical Waste Management, Kettleman City, CA

