

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Monday, March 24, 2008

From: Leigh Lattimore

Subject: Puckett Smelter

3329 Mountainboro Rd., Mountainboro, AL

Latitude: 34.1528000

Longitude: -86.1244000

POLREP No.:	4	Site #:	A4QJ
Reporting Period:	3/9-30/08	D.O. #:	
Start Date:	2/25/2008	Response Authority:	CERCLA
Mob Date:	2/25/2008	Response Type:	Time-Critical
Demob Date:	3/14/2008	NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See POLREP #2 for site description.

Current Activities

The following activities were completed during the month of March:

- The analytical results came back and indicated that the SulfiTech treatment was unsuccessful at reducing the TCLP samples to below 5 mg/L;
- ERRS backfilled the excavation areas with fill;
- START collected two five point composite samples from two 50ft by 50ft grids to confirm lead and PCBs concentrations are below the EPA's cleanup levels;
- START was on Site documenting Site activities.

Next Steps

A third shipment of SulfiTech is scheduled to be delivered on April 1, 2008

response.epa.gov/PuckettSmelter