

**United States Environmental Protection Agency
Region IX
POLLUTION REPORT**

Date: Thursday, April 10, 2008

From: Robert Wise

Subject: Continuation of Cleanup

Greka Energy Zaca Lease Davis Tank Battery 2008 Spill

5017 Zaca Station Road, Los Olivos, CA

Latitude: 34.7265878

Longitude: -120.1471478

POLREP No.:	13	Site #:	
Reporting Period:		D.O. #:	
Start Date:	1/5/2008	Response Authority:	OPA
Mob Date:	1/6/2008	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:		Reimbursable Account #	
FPN#	E08903		

Site Description

See POLREP #1

Current Activities

Greka completed the removal of the cleanup waste in roll-off-bins on April 8, 2008. EPA granted Greka an extension on completion of the restoration of the Firestone Winery Property. Firestone requested Greka used their contractor to resurface the warehouse yard and the roads. The contractor is not available until April 25, 2008.

Planned Removal Actions

1. Restoration of the Firestone property by April 25, 2008.
2. Removal of the cleanup liquids (oil and water) by May 1, 2005
3. Restoration of the roads by May 5, 2008.
4. Restoration of the tank farm including removal of the pipe, the repair of the secondary containmment and repair of the tank.

Key Issues

Greka must meet the deadlines or risk violation of the Order. The liquids may be injected at another lease as long as it meets the State and County requirements.

response.epa.gov/GrekaDavisBatterySpill2008