

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Tuesday, April 22, 2008

From: Leigh Lattimore

Subject: Puckett Smelter

3329 Mountainboro Rd., Mountainboro, AL

Latitude: 34.1528000

Longitude: -86.1244000

POLREP No.:	5	Site #:	A4QJ
Reporting Period:		D.O. #:	
Start Date:	2/25/2008	Response Authority:	CERCLA
Mob Date:	2/25/2008	Response Type:	Time-Critical
Demob Date:	5/1/2008	NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See POLREP #2 for site description.

Current Activities

On April 1, 2008, approximately 25 tons of SulfiTech was delivered. The SulfiTech was homogenized into the pile of ash and soil. Six ten point composite samples were collected and analyzed for metals. Five out of six samples were below 5 mg/L for lead. On April 15, 2008, ERRS retreated the pile with an additional 10 tons of SulfiTech. Confirmatory samples are below the established level of 5 mg/L for lead. No underlying hazardous constituents were above the treatment standards for hazardous waste.

Next Steps

On April 29, 2008, the treated soil and ash will be loaded and hauled to Sand Valley Landfill in Collinsville, Alabama. Confirmatory samples will be collected from the excavated areas and will be backfilled, graded, and seeded.

response.epa.gov/PuckettSmelter