

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Tuesday, May 13, 2008

From: Leigh Lattimore

Subject: Puckett Smelter

3329 Mountainboro Rd., Mountainboro, AL

Latitude: 34.1528000

Longitude: -86.1244000

POLREP No.:	6	Site #:	A4QJ
Reporting Period:	4/29-5/15/08	D.O. #:	
Start Date:	2/25/2008	Response Authority:	CERCLA
Mob Date:	2/25/2008	Response Type:	Time-Critical
Demob Date:	6/6/2008	NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See POLREP #2 for site description.

Current Activities

The week of April 28, 2008, ERRS shipped off approximately 2,399 tons of treated soil and ash to the approved Sand Valley Landfill in Collinsville, Alabama. START documented Site activities and collected confirmatory samples of the excavated areas. Preliminary analytical results indicated that one of four grids was above the EPA's cleanup level for PCBs.

Planned Removal Actions

One 50ft by 50ft grid will need to be excavated to reach EPA's cleanup levels for PCBs. A confirmatory sample of the grid will then be collected. All of the excavated areas will be backfilled, graded, and seeded.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
Treated soil and ash	2399.85 tons		Sandvalley Landfill in Collinsville, Alabama

response.epa.gov/PuckettSmelter