

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Friday, June 20, 2008

From: Sonia R. Vega

<p>To: Sonia Vega, USEPA Linda Nachowicz, USEPA Thomas Krueger, USEPA Rosauro DelRosario, USEPA Cheryl Allen, U.S. EPA Kevin Baumgard, USACoE Steve Lee, MPCA Rita Messing, MN Department of Health Judd Rietkerk, Minneapolis Park Board Randi Kouri, Mississippi Corridor Neighborhood Coalition Robert Marriam, WR Grace</p>	<p>David Chung, USEPA Charlie Gebien, USEPA Afif Marouf, USEPA Carol Ropski, USEPA Jim VonHaden, National Park Service John Goebel, USCG Molly Shodeen, MN DNR Dave Jaeger, Hennepin County Lori Olson, City of Minneapolis Tim Kremer, Bottineau Neighborhood Group John Maritote, US EPA</p>
--	--

Subject: FINAL POLREP - Gluck Park Re-Opened
Western Mineral Products - Gluck Park
1926 Marshall Street NE, Minneapolis, MN
Latitude: 45.0072000
Longitude: -93.2714000

POLREP No.: 51	Site #: B5P2
Reporting Period:	D.O. #: 0010
Start Date: 6/13/2005	Response Authority: CERCLA
Mob Date: 7/6/2006	Response Type: Time-Critical
Demob Date: 10/25/2006	NPL Status: Non NPL
Completion Date: 4/1/2008	Incident Category: Removal Action
CERCLIS ID #: MNN 000508 056	Contract # 68-S5-03-01
RCRIS ID #:	

Site Description

Please refer to PolRep numbers 38 or 39 for details.

Current Activities

The removal at Gluck Park was completed, and a total of 10,499.26 tons of asbestos contaminated soils were removed and disposed off site. Reforestation and landscaping was completed as well, and the Park was re-opened on Earth Day 2008.

Please see Images Section for photos of the Park.

Planned Removal Actions

None, this removal action is now complete.

Next Steps

None anticipated.

Key Issues

None at this time.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$2,275,000.00	\$2,243,217.00	\$31,783.00	1.40%
START	\$128,313.00	\$79,907.00	\$48,406.00	37.72%

Intramural Costs				
Total Site Costs	\$2,403,313.00	\$2,323,124.00	\$80,189.00	3.34%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/western-mineral-products

POLREP #51 Last Updated 6/26/2008