

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Tuesday, July 29, 2008

From: Terry Tanner

Subject: Initial POLREP

Superior Products
4801 Richardson Village Way, Greensboro, NC
Latitude: 36.0897000
Longitude: -79.6847000

POLREP No.:	1	Site #:	A4TT
Reporting Period:	July 29, 2008	D.O. #:	0703-F4-0019
Start Date:	7/29/2008	Response Authority:	CERCLA/OPA
Mob Date:	7/29/2008	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	EP-S4-0703
RCRIS ID #:		Reimbursable Account #	
FPN#			

Site Description

Guilford County Environmental Health notified that a local recycler was knocking over and shearing tanks. OSC Ken Rhame and START contractor TN&A mobilized to the site to oversight activity and ensure clean-up. PRP declares inability to conduct appropriate removal action; therefore OSC Rhame mobilized ERRS contractor WRS.

Current Activities

Remove all visible free product from the ground by vac truck.

Planned Removal Actions

Continue to remove all wastes that may pose a health risk to the community.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$70,000.00	\$0.00	\$70,000.00	100.00%
RST/START	\$25,000.00	\$0.00	\$25,000.00	100.00%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$1,000.00	\$0.00	\$1,000.00	100.00%
Total Site Costs	\$96,000.00	\$0.00	\$96,000.00	100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/superiorproducts

POLREP #1 Last Updated 8/1/2008