

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Wednesday, July 30, 2008

From: Leonardo Ceron

Subject: Site Demobilization
Lincoln Metals
248 Foundry Road, Lincoln, AL
Latitude: 33.6150000
Longitude: -86.1111000

POLREP No.:	7	Site #:	A4PW
Reporting Period:		D.O. #:	
Start Date:	5/5/2008	Response Authority:	CERCLA
Mob Date:	5/12/2008	Response Type:	Time-Critical
Demob Date:	8/1/2008	NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	ALR000031880	Contract #	
RCRIS ID #:			

Site Description

See Polrep #1

Current Activities

Removal activities for this reporting period include:

- The ERRS contractor has completed 100% of Site removal activities including:
- Segregation, excavation, treatment and disposal of existing soil, debris, and chemicals on Site;
- 11,576 cubic yards of soils have been treated; 100,000 tons of material has been recycled; and 1,700 tons of debris have been shipped off-Site for disposal;
- Site fencing will be completed;
- All ERRS and START contractors are demobilized from Site.

Planned Removal Actions

- None

Next Steps

- Future actions include: installation of a play ground equipment, damaged during the removal process. The playground equipment damaged during the removal process included six individual pieces were replace by a multi-component system which was determined to be of equivalent value. The City of Lincoln has paid for installation of the equipment. Installation is expected to occur by a late August.

response.epa.gov/Lincolnmetails