

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Thursday, July 31, 2008

From: Jeffery Crowley

To: Matt Taylor, EPA Region 4

Jim McGuire, USEPA - Region IV

Subject: Final POLREP

Outboard Rejuvenation Tornado Response
Hwy 251, Darien, GA
Latitude: 31.4128881
Longitude: -81.4578187

POLREP No.:	4	Site #:	A4TB
Reporting Period:	6/4/2008 - 7/31/2008	D.O. #:	
Start Date:	5/12/2008	Response Authority:	CERCLA/OPA
Mob Date:	5/12/2008	Response Type:	Emergency
Demob Date:	7/31/2008	NPL Status:	Non NPL
Completion Date:	7/31/2008	Incident Category:	Removal Action
CERCLIS ID #:	GAN000410209	Contract #	
RCRIS ID #:		Reimbursable Account #	
FPN#			

Site Description

Please refer to previous POLREP for background information.

Current Activities

The following activities took place during this reporting period:

Following the receipt of the analytical data on the stockpile of soil, ERRS remobilized to the Site on July 28, 2008 to load out the stockpile that remained on-site from the last mobilization. Due to delays from the weather, the crews were not able to finish the load out until the morning of July 31, 2008.

Once the soil was removed it was transported to a non-hazardous landfill for proper disposal. Then the ERRS crews worked to grade the areas impacted by the heavy equipment and stockpile itself and once that was finished, they demobilized from the Site.

Planned Removal Actions

No further removal activities are planned at the Site.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$200,000.00	\$45,000.00	\$155,000.00	77.50%
RST/START	\$20,000.00	\$12,650.00	\$7,350.00	36.75%
Intramural Costs				
Total Site Costs	\$220,000.00	\$57,650.00	\$162,350.00	73.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
non-hazardous soil from excavation	252.53 tons		

response.epa.gov/OutboardRejuvenation

POLREP #4 Last Updated 7/31/2008