

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Monday, August 18, 2008

From: Sonia R. Vega

To: Richard Karl, USEPA
Linda Nachowicz, EPA
Sonia Vega, USEPA

Carol Ropski, EPA
David Chung, OSWER
Tim Prendiville, US EPA
Tom Frame, City of Minneapolis
Daniel Pena, Minnesota Department of Health
Gary Schiff, City of Minneapolis

Jason El Zein, U.S. EPA
Charles Gebien, USEPA
Thomas Krueger, Office of Regional Counsel-
EPA
John Maritote, U.S. EPA
Cheryl Allen, U.S. EPA
Mark Johnson, ATSDR
Bob Anderson, Dept. of Agriculture
Karen Clark, MN House of Representatives

Subject: Residential Clean Up Resumes
South Minneapolis Neighborhood Soil Contamination Site (FORMER CMC
Heartland)
South Minneapolis, Minneapolis, MN
Latitude: 44.9539000
Longitude: -93.2461000

POLREP No.:	18	Site #:	B58Y
Reporting Period:		D.O. #:	
Start Date:	10/19/2004	Response Authority:	CERCLA
Mob Date:	10/18/2004	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	MNN000509136	Contract #	
RCRIS ID #:			

Site Description

See previous PolReps.

Current Activities

Clean up activities resumed on August 12, 2008. There are 34 houses with acute arsenic levels over 95 ug/kg, that will be addressed this construction season.

As in the previous years, excavation of arsenic contaminated soils from affected residential properties will be to a 12 inches depth.

Contrary to previuous years, this time we are using a landscaping contractor to hydroseed the yards. Our crews excavate and backfill the affected areas, and the landscaping company comes in for the hydroseeding. Our workers then water the lawns for 2 weeks to make sure the grass cover is established.

Planned Removal Actions

Complete excavation and backfill of the imapcted properties, and get them restored.

Next Steps

This project is listed on the National Priorities List. Therefore, the Remedial Program will come in and address about 500 properties with chronic arsenic levels.

Key Issues

None at this time.