

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Friday, September 19, 2008

From: Fredrick Micke

To: Fredrick Micke, USEPA
Jason El-Zein, USEPA
Linda Nachowicz, U.S. EPA
Wayne Sarappo, MPCA
Steven Kaiser, USEPA
Jeff Kelley, USEPA, Region 5

David Chung, USEPA
John Maritote, U.S. EPA
Michael Chezik, DOI
Audrey Koopman, City of Tracy
Samuel Borries, USEPA, Region 5

Subject: Initial POLREP
Tracy Lead Battery
Tracy, MN
Latitude: 44.2302510
Longitude: -95.6232630

POLREP No.:	1	Site #:	B5KP
Reporting Period:	09/16/2008 - 09/19/2008	D.O. #:	0010
Start Date:	9/16/2008	Response Authority:	CERCLA
Mob Date:	9/16/2008	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	MNN000510289	Contract #	EP-S5-08-02
RCRIS ID #:			

Site Description

The Time-Critical Removal Action at the Tracy Lead Battery Site in Tracy, MN began on September 16, 2008. The removal activities during this construction season are confined to the 361 South 4th Street property. During the 2009 construction season, the operations will expand to all 3 properties.

The removal activities performed to date are tree cutting, chipping of trees and brush, and general clearing and grubbing.

The excavation of lead-contaminated soil will begin the week of September 22, 2008.

Removal costs to date are not available at this time.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
Intramural Costs				
Total Site Costs	\$0.00	\$0.00	\$0.00	0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/tracyleadbattery

POLREP #1 Last Updated 9/19/2008