

**United States Environmental Protection Agency  
Region V  
POLLUTION REPORT**

**Date:** Friday, September 19, 2008

**From:** Fredrick Micke

**Subject:** Initial POLREP

Tracy Lead Battery

Tracy, MN

Latitude: 44.2302510

Longitude: -95.6232630

<b>POLREP No.:</b>	1	<b>Site #:</b>	B5KP
<b>Reporting Period:</b>	09/16/2008 - 09/19/2008	<b>D.O. #:</b>	0010
<b>Start Date:</b>	9/16/2008	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	9/16/2008	<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>		<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	MNN000510289	<b>Contract #</b>	EP-S5-08-02
<b>RCRIS ID #:</b>			

**Site Description**

The Time-Critical Removal Action at the Tracy Lead Battery Site in Tracy, MN began on September 16, 2008. The removal activities during this construction season are confined to the 361 South 4th Street property. During the 2009 construction season, the operations will expand to all 3 properties.

The removal activities performed to date are tree cutting, chipping of trees and brush, and general clearing and grubbing.

The excavation of lead-contaminated soil will begin the week of September 22, 2008.

Removal costs to date are not available at this time.

[response.epa.gov/tracyleadbattery](http://response.epa.gov/tracyleadbattery)