

United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date: Friday, November 14, 2008
From: Stavros Emmanouil/Craig Thomas

Subject: St. Francis Auto Wreckers
4043 South Pennsylvania Avenue, St. Francis, WI
Latitude: 45.9714000
Longitude: -87.8800000

| | | | |
|--------------------------|--------------------------|----------------------------|----------------|
| POLREP No.: | 3 | Site #: | B5LD |
| Reporting Period: | 11/3/2008 thru 11/6/2008 | D.O. #: | 0015 |
| Start Date: | 10/20/2008 | Response Authority: | CERCLA |
| Mob Date: | 10/20/2008 | Response Type: | Time-Critical |
| Demob Date: | | NPL Status: | Non NPL |
| Completion Date: | | Incident Category: | Removal Action |
| CERCLIS ID #: | WID988639068 | Contract # | EP-S5-08-02 |
| RCRIS ID #: | | | |

Site Description

See initial PolRep.

Current Activities

Continued the excavation of the contaminated areas.

Approximately 1200 cubic yards of PCB-contaminated soils and 450 cubic yards on non-PCB-contaminated soils have been excavated and stockpiled so far.

Continued the segregation of the drums and containers.

190 drums have been removed to date.

Began setting up for transportation and disposal of the contaminated soils.

Continued the air monitoring of both the perimeter and the work area.

Loaded and hauled 25 tons of PCB-contaminated soil to the disposal facility for landfilling.

Planned Removal Actions

- Remove and Sample Drums & Containers
- Sample soil stockpiles & generate waste profiles
- Perform Hazard Categorization
- Overpack/Repack Drums & Containers
- Excavate/Treat Impacted Soils, as necessary
- Transport/Dispose Drums & Impacted Soils
- Backfill & Grade Excavated Areas
- Restore Site, as necessary

Next Steps

- Continue hauling excavated soils from site, once a proper disposal facility has been coordinated.
- Continue excavation operations.

Key Issues

The disposal facility analytical indicated high levels of lead and TCE for some of the waste. As a result of this, this portion of the waste will either have to be treated on site or incinerated.

Disposition of Wastes

| Waste Stream | Quantity | Manifest # | Disposal Facility |
|------------------------|-----------------|-------------------|--------------------------------|
| PCB CONTAMINATED SOILS | 25 TONS | 004697427 | WAYNE DISPOSAL, BELLEVILLE, MI |

response.epa.gov/stfrancisautowreckers