

**United States Environmental Protection Agency**  
**Region IV**  
**POLLUTION REPORT**

**Date:** Tuesday, January 13, 2009  
**From:** Les Sims and Steve Spurlin

**Subject:** Rev 1.0 - Final POLREP (Emergency Response)  
TVA Kingston Flyash Release  
714 Swan Pond Road, Harriman, TN  
Latitude: 35.8949290  
Longitude: -84.5347440

<b>POLREP No.:</b>	7	<b>Site #:</b>	A4XP
<b>Reporting Period:</b>	1/8/09 -2/20/09	<b>D.O. #:</b>	
<b>Start Date:</b>	12/22/2008	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	12/22/2008	<b>Response Type:</b>	Emergency
<b>Demob Date:</b>	1/11/2009	<b>NPL Status:</b>	Non NPL
<b>Completion Date:</b>	3/11/2009	<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>		<b>Contract #</b>	
<b>RCRIS ID #:</b>			

**Site Description**

On Monday 12/22/2008, in response to NRC report #893129, FOSC Sims and EPA's START contractor responded to a catastrophic dike failure at the Tennessee Valley Authority Kingston Fossil Fuel Plant, Harriman, Roane County, Tennessee. The incident was reported to have occurred around 0100 hrs. As a result of the dike failure, an estimated 5.4 million cubic yards of fly ash released from 2 of 3 onsite dewatering cells and entered the nearby Emory River. The overland impact was estimated at between 250-300 yards. The release of the massive ash and mud sludge disrupted power, ruptured a natural gas line, destroyed several homes and caused the evacuation of a nearby residential area.

**Current Activities**

The following activities were conducted during this reporting period:

1/8/2009

EPA began the demobilization of all non-essential ERRB personnel and START contractors from the Site.

1/10/2009

EPA ERRB issued a Memorandum of Concurrence (MOC) to TVA in regard to TVA's Sampling and Analysis Plan (SAP) outline. The MOC recommended TVA proceed with development of the SAP in close collaboration with TDEC.

EPA submitted a Transfer of Lead Federal Agency (LFA) Authority Memorandum to TVA, effective 1/11/09, transitioning the LFA role from EPA to TVA.

1/11/2009 - The Joint Information and Operations Center (JIC) discontinued operations at the Roane County EMA facility. TVA's JIC is planned to continue uninterrupted through the remainder of the cleanup to provide community outreach and address long-term, cleanup-related concerns/issues.

All remaining EPA ERRB personnel, contractors, and equipment were demobilized from the Site.

A comprehensive, detailed report of all site-related activities conducted by EPA ERRB during the emergency response phase of this incident can be viewed at [http://epaossc.net/doc\\_list.asp?site\\_id=4642](http://epaossc.net/doc_list.asp?site_id=4642).

**Planned Removal Actions**

Emergency response phase completed. No Further ER Actions Planned.

**Key Issues**

- Transfer of Lead Federal Agency from EPA to TVA completed.
- Site transitioned from emergency response to long-term cleanup.

- All EPA ERRB personnel and START contractors demobilized from Site.
- TVA identified as responsible party and has engaged the necessary resources to mitigate the release and conduct long-term cleanup and sampling activities.
- TDEC responsible for oversight of TVA long-term cleanup and sampling-related activities.
- EPA will continue in its support and monitoring role in regard to all TVA and TDEC long-term, cleanup and sampling related activities.

**Estimated Costs \***

	<b>Budgeted</b>	<b>Total To Date</b>	<b>Remaining</b>	<b>% Remaining</b>
<b>Extramural Costs</b>				
START (TNA)	\$50,000.00	\$12,800.00	\$37,200.00	74.40%
START (T&EMI)	\$130,000.00	\$108,765.00	\$21,235.00	16.33%
<b>Intramural Costs</b>				
<b>Total Site Costs</b>	\$180,000.00	\$121,565.00	\$58,435.00	32.46%

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

[response.epa.gov/TVAKingstonFlyAshRelease](http://response.epa.gov/TVAKingstonFlyAshRelease)

POLREP #7 Last Updated 10/19/2009