
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Wednesday, August 19, 2009
From: Mike Ribordy, OSC

Subject: Plainwell No. 2 Dam
Plainwell, MI 
Latitude: 42.4279865
Longitude: ­85.6292009

POLREP No.: 1 Site #: 059B
Reporting Period: 08/05/2009­08/19/2009 D.O. #:
Start Date: 8/5/2009 Response Authority: CERCLA
Mob Date: 8/5/2009 Response Type: Time­Critical
Demob Date: NPL Status: NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
Former industrial and waste water treatment practices from approximately the 1950s to the mid­1970s,
released polychlorinated biphenyls (PCB) into the Kalamazoo River in southwest Michigan.  At least one
source of the PCB was a result of paper mills in the Kalamazoo, Michigan area processing/de­inking
carbonless copy paper containing PCB.   These paper mills released PCB from their waste water into the
Kalamazoo River system, some of which deposited in the area of the river known as the Plainwell
Impoundment (which was created as a result of the building of a hydroelectric dam on the Kalamazoo
River in the early 1900s).  

Beginning in 2007 and continuing through 2008, investigations in Area 1 of the Kalamazoo River OU,
including Plainwell Dam #2, were conducted as part of the Supplemental Remedial Investigation/Feasibility
Study (SRI/FS). Phase 1 of that work involved the delineation of frequently inundated areas of the
floodplain upstream of Plainwell Dam #2. Phase 2 of the investigation involved the sampling of Plainwell
Dam #2. Results of the Phase 2 investigation of Plainwell Dam #2 found elevated levels of PCBs in bank
and floodplain soils and, to a limited extent, in in­stream sediment. Samples were collected at 94 locations
from a uniform grid in the floodplain, including in­stream islands. A total of 302 individual samples were
collected from the floodplain, and total PCB concentrations ranged from non­detect to 60 milligrams per
kilogram (mg/kg). Bank soil samples were collected from 78 locations. A total of 265 samples were
analyzed for PCBs, with total PCB concentrations ranging from non­detect to 45 mg/kg. Sediment
samples were collected from 60 locations, resulting in 267 samples analyzed for PCBs. PCB
concentrations in sediment ranged from non­detect to 100 mg/kg. A summary of the investigation results is
presented in the Plainwell No. 2 Conceptual Design Report. 

On December 10 and 11, 2008, MDEQ collected 30 sediment cores and 18 bank cores. A total of 50
individual sediment and 25 soil samples were analyzed for PCBs. Total PCB concentrations in sediment
ranged from non­detect to 80.2 mg/kg. Total PCB concentrations in soil ranged from non­detect to 80.5
mg/kg. 

The Allied Paper Inc./Portage Creek/Kalamazoo River Superfund Site (Site) encompasses the
Kalamazoo River from Morrow Dam to Lake Michigan and approximately 3 miles of Portage Creek to
the Kalamazoo River.  The Plainwell Dam #2 (Site) is located approximately 3.5 miles upstream of the
former Plainwell Dam in the Township of Gun Plain, T 1N, R 11 W, in portions of Sections 32 and 33
upstream to the Penn Central Railroad Bridge. 

On June 8, 2009, an Administrative Order on Consent (AOC) was entered into between U.S. EPA and
Georgia­Pacific, LLC, whereby, Georgia­Pacific agrees to conduct a time­critical removal action at the
Site. The response actions include dredging and/or excavation of sediment, riverbank soils and floodplain
soil, containment, monitoring, water treatment, stabilization and off­Site disposal of excavated material in
accordance with federal PCB regulations at 40 C.F.R. § 761.61. The response activities will require
approximately 200 on­Site working days to complete, and will result in the removal of approximately
12,000 cubic yards of waste material, containing approximately 89% of the PCBs in the Plainwell Dam
#2. 

Additional site description and history can be found in the July 2009 Plainwell No. 2 Dam Area Time­
Critical Removal Action Design Report, the June 8, 2009, Administrative Settlement Agreement and
Order on Consent for Removal Action, the June 8, 2009, Time­Critical Removal Action Memorandum,
and other Administrative Record documents.

Current Activities
Between June 8, 2009 and August 5, 2009, representatives of ARCADIS obtained access from property
owners and finalized the design document.  On August 5, 2009, Arcadis and contractors mobilized
equipment and personnel to the site to conduct site preparation activities such as establishing project
support area, clearing and grubbing and access development including railroad crossing enhancement.

Planned Removal Actions
The primary focus of the TCRA activities will be the removal and stabilization of targeted river banks in the
Plainwell No. 2 Dam Area along with the excavation of a sediment deposit in the oxbow feature.  The
TCRA encompasses the following removal actions related to the PCB­impacted sediments and soils in the
Plainwell No. 2 Dam Area: 

1. Stem the potential loading of PCBs to the Kalamazoo River from river banks in the Plainwell No. 2
Dam Area. 

2. Removal of a defined area of sediments at the mouth of and along the western side of the former oxbow
channel which yielded samples with elevated PCB concentrations.

3. Removal of PCB­containing bank soils, with bank cutbacks to stable slopes and backfill of the removal
areas to original grade in the majority of areas. Some areas will not be fully backfilled to encourage
redevelopment of native habitat. 

3. Disposal of PCB­impacted sediments and soils in licensed commercial landfills.

4. Re­vegetating the excavated areas with native plant species, and maintaining appropriate monitoring
during and after the removal activities.  Outside of the monitoring requirements, these activities are
anticipated to require two construction seasons to complete.

Excavation activities are scheduled to begin in early September.

Next Steps
Subsequent to completion of the removal action and through the Superfund remedial process, Region 5
will complete its evaluation of the risks to human health and the environment presented by the presence of
PCBs within the first reach of the Kalamazoo River OU of the Site (which includes the Plainwell Dam #2).
This evaluation will consider data collected and analyses performed as part of the removal action
described in this Action Memorandum. U.S. EPA will then issue a Record of Decision (ROD) for the
entire first reach of the Kalamazoo River OU (i.e. Morrow Dam to the Plainwell Dam or Area 1) and, as
part of that ROD, will determine whether additional response actions are necessary within the Plainwell
Dam #2 to address risks to human health and the environment not addressed through the time­critical
removal process.

Key Issues
The progress of excavation activity is based on weather conditions.

response.epa.gov/PlainwellNo2Dam
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